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Work Plan Content 

This work plan provides a narrative description of the tasks that will be conducted to update 
the Pajaro River Watershed Integrated Regional Water Management Plan (Plan).  Please see the 
budget and schedule attachment for funding and scheduling information.  The table below 
summarizes the Program Preferences addressed in this Work Plan and the existing IRWM Plan. 
 
Program Preference  Addressed in Work Plan Section 

Include regional projects or programs (CWC 
§10544) 

 Task 5 will result in an updated prioritized list 
of regional projects and programs.  

Effectively integrate water management programs 
and projects within a hydrologic region identified 
in the California Water Plan; the Regional Water 
Quality Control Board (RWQCB) region or 
subdivision, or other region or sub‐region 
specifically identified by DWR 

 The Pajaro River IRWM boundary is 
coterminous with the Pajaro River Hydrologic 
Unit, which will be described in Task 2. 

 The project review and selection process in 
Task 5 identifies integrated regional projects 
and programs. 

 Salt and nutrient management planning in 
Task 17 will integrate efforts to address a 
variety of salt and nutrient sources. 

Effectively resolve significant water‐related 
conflicts within or between regions 

 The Plan objectives that will be updated in 
Task 3 are partly based on evaluation of 
conflicts and challenges in the region.  Thus, 
the objectives are designed to resolve 
significant water‐related conflicts. These 
objectives will continue to be used to identify 
implementation projects that will effectively 
resolve conflicts. 

 Task 5 will identify project and programs to 
resolve significant water‐related conflicts 
within the region. 

 Task 14.1 involves coordinating with local, 
regional, and federal agencies on IRWM 
planning and implementation, which will 
include identifying joint projects/programs or 
dialogues that can contribute to the resolution 
of significant water‐related conflicts.  

 Task 16 (Watershed Study to Address Key Data 
Gaps) is designed to resolve conflicts over 
Pajaro River flood management, a significant 
issue in the region. 

Contribute to the attainment of one or more of 
the objectives of the CALFED  Bay‐Delta Program: 

 Water Quality 

 Water Supply Reliability 

 Levee Protection 

 Ecosystem Restoration 

 The Plan objectives in Task 3 include one or 
more objectives of the CALFED Bay‐Delta 
Program.  SBCWD and SCVWD both receive 
water imported from the Bay‐Delta. 

 The salt and nutrient management planning 
proposed in Task 17 is designed to facilitate 
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Program Preference  Addressed in Work Plan Section 

recycled water expansion, which will improve 
water supply reliability for CVP contractors. 

Address critical water supply or water quality 
needs of disadvantaged communities within the 
region 

 Task 5 includes developing a project review 
and prioritization process that considers 
benefits to disadvantaged and tribal 
communities.  Task 5 will also identify projects 
that will address critical water supply or water 
quality needs of DACs in the region. 

 In Task 20, the Environmental Justice Coalition 
for Water (EJCW) will conduct focused 
outreach to DACs and work with DACs to 
identify water supply or water quality needs in 
their communities and provide support for 
project development to address these needs.  

Effectively integrate water management with land 
use planning 

 Task 12 includes identifying links between the 
IRWM Plan and local land use planning, and 
developing ways to establish a proactive 
relationship between land use planning and 
water management. 

 Task 18 (College Lake watershed planning) is a 
collaborative planning effort between agencies 
with land use and water management 
responsibilities.   

Address Statewide Priorities 

 Drought Preparedness 

 Use and Reuse Water More Efficiently 

 Climate Change Response Actions 

 Expand Environmental Stewardship 

 Practice Integrated Flood Management 

 Protect Surface Water and Groundwater 
Quality 

 Improve Tribal Water and Natural 
Resources 

 Ensure Equitable Distribution of Benefits 

 Plan objectives address Statewide Priorities for 
drought preparedness, use and reuse water 
more efficiently, expand environmental 
stewardship, practice integrated flood 
management, and protect surface water and 
groundwater quality.  The Plan objectives will 
be updated in Task 3.1 to incorporate climate 
change response actions. 

 The project review process in Task 5 will 
include project prioritization criteria for 
meeting the Plan objectives above, benefits to 
DACs and tribal communities, and 
environmental justice considerations.  This will 
improve tribal water and natural resources 
and ensure equitable distribution of benefits. 

 Climate Change Response Action Statewide 
Priority is addressed in Task 15 which involves 
assessing impacts and region vulnerabilities, 
and developing adaptation and mitigation 
strategies to address the impacts.  

 Task 16 (Watershed Study to Address Key Data 
Gaps) addresses the Statewide Priority to 
practice integrated flood management. 



 

 

Pajaro River Watershed IRWM Planning Grant Application Work Plan Work Plan Content
 

September 2010   3 

 

Program Preference  Addressed in Work Plan Section 

 Task 17: Perform Salt and Nutrient 
Management Planning addresses the 
Statewide Priority of Protecting Surface Water 
and Groundwater Quality.  Expanded recycled 
water use, which is facilitated by salt and 
nutrient planning, addresses the Statewide 
Priorities for drought preparedness, use and 
reuse water more efficiently, and climate 
change response actions. 

 Task 18: College Lake Improvement and 
Watershed Management Plan addresses the 
Statewide Priorities of Practicing Integrated 
Flood Management, Drought Preparedness, 
Expanding Environmental Stewardship, and 
Protecting Surface Water and Groundwater 
Quality.   

 The Statewide Priorities: Improved Tribal 
Water and Natural Resources, and Ensure 
Equitable Distribution of Benefits will be 
addressed in Task 20, which involves 
increasing DAC and tribal community 
involvement in IRWM planning in the region, 
and working with these communities to 
identify critical water needs, provide input to 
the Pajaro IRWM RWMG, and ensuring that 
the needs of these communities are 
considered and addressed in the IRWM 
planning process.  

 

 

1. Update Governance Section 

Guidelines Requirement(s) 

 Describe RWMG, list all entities responsible for Plan development, and identify members 
of the RWMG with statutory authority for water management. 

 Describe governance structure. 

 Describe how governance addresses and ensures various activities, such as public 
involvement processes. 

 Describe decision‐making process and how a decision is vetted with stakeholders and the 
RWMG. 

 Describe the manner in which the governance structure ensures balanced access and 
opportunity for participation. 
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 Describe how governance would foster communication with the different functional 
groups within the RWMG, with project proponents, with general stakeholders, with 
neighboring RWMGs, government agencies, and the general public. 

 Describe how governance helps ensure implementation of the Plan in the long‐term. 

 Explain how governance will help ensure coordination with neighboring IRWM efforts, 
State agencies and Federal agencies. 

 Explain whether the governance structure shows that a collaborative process was used 
to establish Plan objectives. 

 Explain how the governance structure facilitates interim changes and formal changes to 
the Plan. 

 Describe process involved in updating or amending the IRWM Plan. 
 

This task involves developing a new Governance section in the Plan update, which will be built 
upon the Regional Water Management Group section in the existing Plan and information in 
the Regional Acceptance Process submittal. In general, this section will describe the governance 
of the Pajaro IRWM established for implementation of the Plan, and highlight how it is effective 
in meeting the above Guidelines requirements.  
 
Specific actions that need to be taken to further develop the Governance section in the Plan 
include: 
 
Task 1.1 Formalize Stakeholder Steering Committee 
The RWMG is in the process of formalizing a Stakeholder Steering Committee to advise the 
RWMG on decisions and assist with various aspects of governance and stakeholder 
engagement.  This will expand the role of the entities involved in the region’s governance 
structure.  The Stakeholder Steering Committee will be comprised of the entities representing 
the 13 categories listed under Public Involvement Processes beginning on Page 37 of the 
Guidelines and will assist in effective decision making, balanced access and opportunity for 
participation, effective communication, and establishment of Plan objectives.  This task will 
include documenting the specific roles and responsibilities for the Stakeholder Steering 
Committee with regards to governance, including the relationship between the Stakeholder 
Steering Committee and the RWMG with regards to decision‐making and communication. 
 
The role of the Stakeholder Steering Committee in ongoing IRWM plan development and 
implementation is discussed in Task 13.1 and its role in the IRWM Plan update process is 
discussed in Task 19.2.  
 
Task 1.2 Develop Communication Plan 
The RWMG will develop a communication plan that describes how the RWMG will 
communicate internally and externally, including points of contact, distribution of meeting 
materials, meeting frequency, access to IRWM information, and will identify other existing 
watershed groups that can assist the RWMG in disseminating IRWM information.  In addition to 
communication with stakeholders, the plan will discuss how the RWMG will communicate with 
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the Santa Cruz IRWM region on the Watsonville Slough area that is in both regions.  The goal of 
the Communication Plan is ensure balanced access and opportunity for participation in IRWM 
Plan development and implementation. The communication plan will be updated and enhanced 
as necessary to ensure all of the stakeholders are informed of the IRWM process. 
 
Task 1.3 Document adaptive approach for future revisions to the Plan 
The Pajaro River Watershed IRWM Plan is envisioned to be a living document that will be 
updated to meet the changing needs, objectives and priorities of the Pajaro region. The existing 
Plan describes updating the IRWM Plan at least every five years and reprioritizing projects 
based on project performance and new information.    During the Plan update, the RWMG will 
document the adaptive management process for updating the Plan in response to changing 
conditions and new information (e.g., updating the region description and other sections with 
monitoring results from watershed studies included in this Work Plan and update of climate 
change impacts on the region when region‐specific vulnerability assessment tools are 
available).   The RWMG will also clarify and document the changes that require IRWM Plan re‐
adoption and how the RWMG will ensure the IRWM Plan is maintained and periodically 
updated. Additionally, the adaptive management process will identify the potential changes to 
the plan that shall require readoption of the Plan. This information helps demonstrate to 
stakeholders that significant changes cannot be made to the Plan without a public approval 
process. 
 
Task 1.4 Compile governance section 
The Governance section of the IRWM Plan Update will be based on information in the existing 
IRWM Plan and the Regional Acceptable Process submittal, and will be supplemented with 
information developed in Tasks 1.1, 1.2, and 1.3.  This task involves compiling the information, 
reviewing and discussing the draft Governance section with the Stakeholder Steering 
Committee and entities involved in governance, and finalizing the Governance section.  
  
Deliverables: 

 Communication Plan 

 Draft Governance section that provides a comprehensive description of the Pajaro River 
Watershed IRWM RWMG’s governance, roles and responsibilities and decision‐making 
process. 

 Final Governance section 
 
 

2. Update Region Description 

Guidelines Requirement(s) 

 Describe watersheds/water system. 

 Describe internal boundaries. 

 Describe water supply and demand projections for at least a 20‐year planning horizon. 
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 Describe the current and future (or proposed) water quality conditions. Describe any 
protection and improvement of water quality within the area of the IRWM Plan. Describe 
any Basin Plans, Watershed Management Initiatives, and water quality goals and 
objectives for watersheds in the region. Describe any projects or examples within the 
region matching water quality to water use. 

 Describe social and cultural makeup of the regional community.  

 Explain regional IRWM boundary and why it is an appropriate area for IRWM planning. 

 Identify neighboring or overlapping IRWM regions. 

 Describe likely climate change impacts on the region.  
 

 
This task involves updating the Region Description section and maps in the existing IRWM Plan 
for all the above items (refer to Section B Region Description in the Background Document). 
 
Task 2.1 Update Region Description 
The RWMG will allocate staff and/or a consultant to collate information/data and update 
existing descriptions of the following: 
 

 The regional IRWM boundary, the process involved in determining the boundary, and why 
the region is appropriate as an IRWM region based on the RAP submittal 

 Neighboring and overlapping IRWM regions 

 Watersheds and water systems 

 Internal boundaries 

 Water supply and demand projections for at least a 20‐year planning horizon, taking into 
consideration impacts of climate change and drought 

 Water quality information 

 Basin Plan, TMDLs, and regional board priorities (long‐term watershed protection by 
improving municipal development review and approval, stormwater management 
improvement through development of hydromodification controls, groundwater recharge 
area protection, riparian habitat improvement in urban and agricultural areas, and 
elimination and reduction in pollution from agricultural discharges) 

 Watershed flooding 

 Ecological Process/Environmental Resources 

 Social/cultural/economic information and statistics, including disadvantaged communities 
and environmental justice concerns 

 Major water‐related objectives and conflicts 
 
Task 2.2 Compile Expanded Region Description Information 
This work plan includes several tasks that will contribute new information to the Region 
Description section.  Task 15.1 (Conduct Climate Change Analysis) will result in a discussion of 
likely climate change impacts on the region and its water resources, along with the region’s 
vulnerabilities to climate change.  Task 16 (Flood Study) will provide additional data on 
sediment loading to the Pajaro River and how that affects flooding.  Pajaro River flood 
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management is one of the major water‐related objectives in the region and sediment loading is 
a source of conflict.  Task 17 (Salt and Nutrient Management Planning) will provide additional 
information on the water balance in the different groundwater subbasin, salt and nutrient 
loading, and assimilative capacity estimates.  This information will be used to develop strategies 
for addressing saltwater intrusion/overdraft in the Pajaro basin, salinity in San Benito County 
groundwater, and agricultural water quality throughout the region. Task 20 (Disadvantaged 
Communities) will develop an inventory of disadvantaged communities and Native American 
tribes and an assessment of their water resources needs. 
 
This task will combine the new information from Tasks 15, 16, 17, and 20 with the updated 
region description information from Task 2.1 into and expanded Region Description section. 
 
Task 2.3 Update and develop new maps in the Region Description 
The RWMG will allocate staff and/or a consultant to review the maps in the existing IRWM Plan 
and update the maps, e.g. land use maps which were developed using DWR 1997 land use 
survey data, and develop new maps to address data gaps or to improve communication of 
regional characteristics to stakeholders (e.g. agency boundaries for water supply, wastewater, 
flood protection, land use, and locations of disadvantaged communities at the census block 
level and Native American tribal lands, updated neighboring IRWM approved regions from the 
Region Acceptance Process).  
 
Deliverables: 

 Draft Updated Region Description section that provides a comprehensive description of 
the Pajaro River Watershed including its jurisdictional and physiographic boundaries, 
water supply/demand and quality information, water infrastructure, land use 
information, environmental resources, demographic characteristics, and areas 
susceptible to sea level rise as a result of climate change. 

 Regional Maps 

 Final Region Description section 
 
 

3. Update Plan Objectives 

Guidelines Requirement(s) 

 Determine IRWM Plan objectives. 

 Describe the collaborative process and tools used to establish objectives. 

 Describe metric the IRWM region can use to measure if objectives are being met as the 
IRWM Plan is implemented. 

 Explain prioritization of Plan objectives. 
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The May 2007 Pajaro River Watershed IRWMP established four key regional goals:  
 

1. Water Supply 
2. Water Quality 
3. Flood Protection 
4. Environmental Protection and Enhancement 

 
Each of these goals contained key measureable and prioritized regional objectives that 
established the intent of the IRWM Plan.  These goals and objectives are based on the 
significant water‐related needs and conflicts in the region.  These objectives must be reviewed 
and updated per the August 2010 Guidelines.   
 
The Pajaro IRWM Plan objectives address the Program Preference to effectively resolve water‐
related conflicts because they are, in part, based on conflicts, and provide a basis for prioritizing 
different programs, projects, and policies that address those conflicts.  The objectives, which 
include water supply reliability, contribute to attainment of the CALFED Bay‐Delta for water 
supply reliability.  The Pajaro IRWM Plan objectives also address Statewide Priorities for 
drought preparedness, use and reuse water more efficiently, expand environmental 
stewardship, practice integrated flood management, and protect surface water and 
groundwater quality.   The updated objectives will also address the climate change response 
actions State Priority. 
 
The following tasks detail what is required to update the IRWM Plan objectives: 
 
Task 3.1 Draft Updated Objectives 
The 2007 Objectives will be reviewed and updated to ensure consistency with:  
 

 Basin Plan Objectives 

 20x2020 Water Efficiency Goals 

 Requirements of CWC §10540(c) 
 Changes in the region’s conditions and needs as developed in Task 2 

 
Although the Basin Plan Objectives were considered during the 2007 IRWMP process, the 
objectives must be revisited to consider the updated Basin Plan.  Additionally, the State has 
since established the goal to reduce water use by 20% per capita by the year 2020.  The current 
IRWMP conservation objective calls for a 10% reduction of total water use by 2020.  Additional 
aspects of SBx7‐7, such as improving agricultural water use efficiency, must be considered in 
the revised objectives.  The revised objectives must also consider inclusion of the requirements 
of CWC §10540(c), including: 
 

 Protection and improvement of water supply reliability, including identification of 
feasible agricultural and urban water use efficiency strategies.  
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 Identification and consideration of the drinking water quality of communities within the 
area of the Plan.  

 Protection and improvement of water quality within the area of the Plan consistent with 
relevant basin plan.  

 Identification of any significant threats to groundwater resources from overdrafting.  

 Protection, restoration, and improvement of stewardship of aquatic, riparian, and 
watershed resources within the region.  

 Protection of groundwater resources from contamination.  

 Identification and consideration of water‐related needs of disadvantaged communities 
in the area within the boundaries of the Plan.  
 

The objectives will also be updated to reflect any objectives for adapting to and mitigating 
climate change that are identified in Task 15.2.   
 
Finally, any additional documents or changed regional conditions that could help define 
objectives, such as water management plans and local land use plans, will also be considered in 
the process of updating objectives. 
 
All objectives established by this process will be measureable and contain metrics that will be 
used to determine if the objective is being met during implementation of the Plan.  Metrics will 
be quantitative and/or qualitative, depending on the objective. 
 
The RWMG will review and update the objectives in collaboration with the Stakeholder Steering 
Committee.  The draft updated IRWM Plan objectives and metrics will be presented and 
discussed at a stakeholder workshop.  Stakeholder workshops associated with the Plan Update 
are discussed in Task 19.  The updated objectives may also be presented to the Board’s of the 
RWMG agencies or the Boards’ advisory committees. 
 
Deliverable: 

 Draft updated IRWM Plan objectives and metrics that provide a basis for identifying 
resource management strategies, projects and programs 

 
Task 3.2 Prioritize Objectives 
The existing objective prioritization method is based on the four regional goals, listed in order 
of priority: 
 

1. Water Supply 
2. Water Quality 
3. Flood Protection 
4. Environmental Protection and Enhancement 

 
The RWMG will review the existing objective prioritization method in collaboration with the 
Stakeholder Steering Committee.  The RWMG will consider using the following prioritization 
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tools or other tools as developed by the Stakeholder Steering Committee to refine existing 
prioritization methods. 
 

 Tiered or grouped together as one priority for implementation  

 Grouped as short‐term and long‐term priorities for implementation  

 Grouped as spatial or temporal priorities for implementation  
 

The draft updated prioritization method will be presented and discussed at a stakeholder 
workshop.  This workshop may be combined with the workshop on updated Objectives, 
depending on how extensive the updates are.  Stakeholder workshops associated with the Plan 
Update are discussed in Task 19. 
 
Deliverable: 

 Draft updated Objective Prioritization Method 
 
Task 3.3 Finalize Updated Objectives and Objectives Prioritization 
Once stakeholder input is reviewed and addressed, the objectives and prioritization method will 
be revised as needed.  This information will be used to develop an updated Objectives section 
that presents the prioritized objectives and their metrics, describes the process for establishing 
the objectives, and explains the hierarchy of goals and objectives.  
 
Deliverable: 

 Updated Objectives Section that has support of the RWMG and stakeholders  
 
 

4. Develop Resource Management Strategies Section 

Guidelines Requirement(s) 

 Document the process used to consider RMS in the IRWM Plan. 

 Describe which RMS were considered (include all RMS listed in Table 3 of the Guidelines). 

 Describe which RMS of those considered would be implemented to achieve the objectives 
of the IRWM Plan. 

 Demonstrate how the effects of climate change on the region are factored into its 
resource management strategies.  

 

 
The IRWM Plan currently considers the following Water Management Strategies: 
 

 Water Supply Reliability 

 Groundwater Management 

 Water Recycling 

 Desalination 
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 Imported Water 

 Surface Storage 

 Water and Wastewater Treatment 

 Water Transfers 

 Conjunctive Use 

 Water Conservation 

 Water Quality Protection and Enhancement 

 Stormwater Capture and Management 

 NPS Pollution Control 

 Flood Management 

 Ecosystem Restoration 

 Environmental and Habitat Protection and Improvement 

 Recreation and Public Access 

 Wetlands Enhancement and Creation 

 Watershed Planning 

 Land Use Planning 
 
These strategies will be revised and refined as part of the Plan update, to ensure that all 
Resource Management Strategies in the Proposition 84 Guidelines are considered for 
incorporation into the Plan update.  
 
This task involves updating the Water Management Strategies section in the existing Plan to a 
Resources Management Strategies section. The following tasks detail what is required in this 
effort: 
 
Task 4.1 Document process used to consider RMS in Plan Update 
The RWMG will review and consider each of the Resource Management Strategies (RMS) in the 
California Water Plan Update 2009 (Table 3 of the Guidelines) and document the process (i.e. 
technical analysis, stakeholder input, etc.) for deciding how applicable each strategy is in 
meeting IRWM Plan objectives and managing for uncertainty, employing the RWMG’s decision‐
making framework. The RWMG will evaluate the list of Water Management Strategies (WMS) in 
the existing IRWM Plan against all the RMS in Table 3 of the Guidelines, list the RMS considered 
in the Plan update, and for each strategy considered, explain the reasoning behind the decision.  
The decision‐making process will include consideration of the Governance, Region Description, 
and Objectives sections of the updated Plan.  
 
Task 4.2 Identify RMS that will be implemented and identify gaps 
The RWMG will list which RMS of those considered will be implemented to achieve the 
objectives of the IRWM Plan. The RWMG will review the existing list of projects and newly 
identified projects against the selected RMS and identify the RMS that will need further 
implementation. The RWMG will solicit input from stakeholders at a stakeholder workshop to 
review the selected RMS and identify projects to address the RMS that need further 
implementation. Stakeholder workshops associated with the Plan Update are discussed in Task 
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19.  The “no regrets” package of resource management strategies identified in Task 15 for 
responding to climate change impacts and vulnerabilities will also be included in this section. 
 
Deliverable: 

 Draft Resource Management Strategies section that identified Resource Management 
Strategies that will help achieve the Objectives of the IRWM Plan.  

 Final Resource Management Strategies section 
 
 

5. Prepare Project Review and Selection Section 

Guidelines Requirement(s) 

 Procedures for submitting a project to the IRWM Plan 

 Procedures for review of projects to implement the IRWM Plan that considers: 

 Procedure for communicating the list(s) of selected projects 
 

 
This task addresses multiple Program Preferences.  This task will ensure regional project and 
programs are included in the IRWM Plan.  The project review process effectively integrates 
water management programs and projects.  The project review and prioritization process also 
provides a means for effectively resolving significant water‐related conflicts within the Pajaro 
River Watershed.  The project review process will consider benefits to disadvantaged and tribal 
communities, as well as environmental justice considerations.  The projects selected through 
the project review process will address critical water supply and water quality needs of DACs in 
the region.  
 
The development of the Project Review and Selection section will include the following:  
 
Task 5.1 Document process for submitting a project for inclusion in the IRWM Plan 
Regional project solicitations during the interim period between IRWM Plan updates have been 
conducted by the RWMG via email solicitations to stakeholders as well as announcements at 
stakeholder meetings and direct communication to agencies. The RWMG has developed project 
submittal guidance documentation in the form of a project template to guide project 
information submittal from project proponents, and a centralized email address to collate 
project submittals. As part of the Plan update, this process will be further defined and 
formalized to include a procedure for adding projects into the Plan, including specifying the 
format of the documentation, developing schedules for project solicitation and project review 
and ranking, and specifying the tools available to assist DAC project proponents with their 
project submittal.  
 
Task 5.2 Update Project Review Process 
The RWMG previously developed a two‐stage project review process, consisting of 
prioritization based on how the project contributes to IRWM Plan objectives in the first stage, 
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and development of regional programs in the second stage.  This process was effective in 
identifying projects to meet Plan objectives and implement the Plan.  It is envisioned that the 
IRWM Plan objectives will continue to serve as the first step in the project review process.  As 
part the Plan update, the RWMG will expand the project review process to include the 
following additional review factors:   
 

A. How the project is related to resource management strategies 
B. Technical feasibility of the project 
C. Specific benefits to critical DAC water issues 
D. Specific benefits to critical water issues for Native American tribal communities 
E. Environmental Justice Considerations 
F. Project Costs and Financing 
G. Economic Feasibility 
H. Project Status 
I. Strategic considerations for IRWM Plan Implementation 
J. Purposefully implementing projects with multi‐benefits 
K. Contribution of the project in adapting to the effects of climate change 
L. Contribution of the project in reducing GHG emissions as compared to project 

alternatives 
 
The RWMG will collaborate with the Stakeholder Steering Committee to determine how best to 
consider these additional review factors in the project review process, including whether 
various weights should be added to some factors.  In addition, the draft updated project review 
process will be reviewed and discussed at a stakeholder workshop. Stakeholder workshops 
associated with the Plan Update are discussed in Task 19. 
 
Deliverable: 

 Draft Project Review Process 

 Final Project Review Process 
   
Task 5.3 Update Project List 
The RWMG will update the project list in the existing IRWM Plan as part of the Plan update.  
This task will involve updating and expanding the descriptions of existing projects.  In addition, 
new projects may be added based on the review of RMS, outreach with DACs and other 
stakeholders, and coordination with other agencies and organizations.  It is anticipated that 
projects proponents and EJWC will assist in developing project descriptions that are sufficient 
for evaluating projects in the project review process.  All the projects under consideration will 
be reviewed and prioritized in accordance with the project review process developed in Task 
5.2. 
 
Deliverable: 

 Updated and prioritized Project List  
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Task 5.4 Develop and implement procedure for communicating the list of selected projects 
The RWMG will develop a procedure for communicating the updated prioritized list of projects 
to stakeholders.  The RWMG anticipates reviewing and discussing the updated lists at a 
stakeholder workshop.  Stakeholder workshops associated with the Plan Update are discussed 
in Task 19.  The RWMG will also begin posting the project list on at least one of the RWMG 
members’ website and providing a hyperlink to the list in all stakeholder communications. 
 
Deliverable: 

 IRWM project list posted on RWMG member website that provides a comprehensive 
description of the IRWM projects that will be implemented to fulfill the objectives of the 
IRWM Plan. 
 

Task 5.5 Compile Project Review and Selection Section 
The RWMG will compile information and process developed in the preceding tasks into a 
Project Review and Selection section. 
 
Deliverable: 

 Project Review and Selection section that provides a comprehensive description of the 
Pajaro River Watershed IRWM project review process, updated project review criteria, 
and implementation project lists. 

 
 

6. Update Impacts and Benefits Section 

Guidelines Requirement(s) 

 Include a screening level discussion of the potential impacts and benefits of plan 
implementation 

 Clearly state when more detailed project‐specific impact and benefit analyses will occur 
 

 
This task involves updating the Impacts and Benefits section of the IRWM Plan to discuss the 
potential impacts and benefits of Plan implementation. The discussion will include both impacts 
and benefits within the IRWM region; between regions; and those directly affecting DAC, EJ 
related concerns, and Native American tribal communities.  The existing Plan is organized into 
three subsections including 1) Benefits of the IRWMP process, 2) IRWMP Implementation 
Benefits and Impacts, and 3) Disadvantaged Community Benefits.   
 
The following tasks detail what is required in this effort: 
 
Task 6.1 Review and update screening‐level discussion of impacts and benefits 
The RWMG will evaluate the potential benefits and impacts to be gained by implementing the 
updated project list in the Plan, based on project information submitted by project proponents. 
The RWMG will work with staff and/or a consultant to develop a screening level discussion of 
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the potential impacts and benefits of plan implementation.  This task will also involve reviewing 
the presentation of impacts and benefits in the existing Plan and creating a format to organize 
the impacts and benefits in such a way that will reflect the emphasis of the Pajaro IRWM region 
(e.g. by regional/local benefits, RMS, or objectives). Specific impacts and benefits from 
individual projects will be measured and tracked on a project‐by‐project basis, consistent with 
each project’s monitoring and reporting plan. Each project sponsor is responsible for project 
specific impact analysis as required by CEQA and/or NEPA. Information from project specific 
CEQA/NEPA analyses will be incorporated into the IRWM Plan if available. 
 
Task 6.2 Identify and analyze direct impacts and benefits affecting DAC, EJ concerns, and 
Native American tribal communities 
The RWMG will consult local stakeholders and environmental justice organizations that are 
actively involved in working with DACs in the Pajaro watershed, such as the Environmental 
Justice Coalition for Water (EJCW), to identify and analyze potential direct impacts or benefits 
to DAC/EJ communities from Plan implementation. This task will leverage on the location 
analysis of DACs conducted in Task 2.3 (Update and develop new maps in the Region 
Description) to analyze impacts and benefits of projects located in or within the vicinity of 
disadvantaged communities and incorporate the outcomes of Task 20 (Disadvantaged 
Community Engagement in IRWM Planning) to include additional impacts and benefits into the 
IRWM Plan update.  Project specific DAC/EJ impacts and benefits analysis from CEQA/NEPA 
documents will be incorporated if available. 
 
Task 6.3 Develop benchmark for assessing impacts and benefits The RWMG will need to 
update the Impacts and Benefits section as the Plan is implemented, projects become more 
defined, and Plan performance data is gathered.  The RWMG will coordinate with project 
sponsors to clearly describe in the Plan update when a more detailed project‐specific impact 
and benefit analyses will occur, and clarify that the more detailed analysis will be conducted 
prior to any implementation activity.  
 
The benchmark for assessing benefits and impacts of the IRWMP process and proposed 
projects will be linked to the goals and objectives established in Task 3. The benchmark may be 
objective or subjective. For example, a flood protection project may provide a reduction in 
downstream flows. This reduction may be equivalent to providing 10% of the 100‐year flood 
protection solution (objective). The same project may also provide significant benefits to 
gaining consensus on a 100‐year flood protection project (subjective). The RWMG will work 
with the stakeholders to develop appropriate objective and subjective benchmarks for 
assessing impacts and benefits.  
 
Deliverable: 

 Draft updated Impacts and Benefits section that identifies potential impacts and 
benefits associated with IRWM Plan implementation, the timeline for preparing project‐
specific impact and benefit analyses, and benchmarks for assessing the Impacts and 
Benefits section 

 Final updated Impacts and Benefits section 
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7. Update Plan Performance and Monitoring Section 

Guidelines Requirement(s) 

 Explain whom or what group within the RWMG will be responsible for IRWM 
implementation evaluation. 

 List the frequency of evaluating the RWMG’s performance at implementing projects in 
the IRWM Plan. 

 Explain how IRWM implementation will be tracked with a Data Management System 
(DMS) and who will be responsible for maintaining the DMS. 

 Discuss how findings or “lessons learned” from project‐specific monitoring efforts will be 
used to improve the RWMG’s ability to implement future projects in the IRWM Plan. 

 Identify who has the primary responsibility for development of the project‐specific 
monitoring plans and who is responsible for project‐specific monitoring activities. 

 Specify the stage of project development that a project‐specific monitoring plan will be 
prepared. 

 Provide an explanation of typically required contents of a project‐specific monitoring 
plan including:  
o Clearly and concisely (in a table format) describe what is being monitored for each 

project. Examples include monitoring for water quality, water depth, flood frequency, 
and effects the project may have on habitat or particular species (before and after 
construction).  

o Measures to remedy or react to problems encountered during monitoring. An 
example would be to coordinate with the Department of Fish and Game if a species 
or its habitat is adversely impacted during construction or after implementation of a 
project.  

o Location of monitoring  
o Monitoring frequency  
o Monitoring protocols/methodologies, including who will perform the monitoring  
o DMS or procedures to keep track of what is monitored. Each project’s monitoring 

plan will also need to address how the data collected will be or can be incorporated 
into Statewide databases. Note that standards and guidance related to the 
integration of data into Statewide databases is included in Data Management 
Standard.  

o  Procedures to ensure the monitoring schedule is maintained and that adequate 
resources (funding) are available to maintain monitoring of the project throughout 
the scheduled monitoring timeframe  
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Per PRC 75026.(a), all IRWM Plans “shall include performance measures and monitoring to 
document progress towards meeting plan objectives.”  Plan Performance and Monitoring 
Standards ensure that: 
 

 The RWMG is efficiently making progress towards meeting the objectives in the IRWM 
Plan.  

 The RWMG is implementing projects listed in the IRWM Plan.  

 Each project in the IRWM Plan is monitored to comply with all applicable rules, laws, 
and permit requirements.  
 

The existing plan needs to be updated to meet the August 2010 Guidelines.     
 

Task 7.1 Review and update institutional structure for IRWM implementation evaluation 
This task involves reviewing the effectiveness of the governance structure in terms of 
conducting IRWM Plan assessment, including designation of responsibilities and responsible 
parties, the frequency of assessment at both the IRWM Plan and project level, and the 
frequency of evaluating the performance of the IRWM Plan. 
 
Task 7.2 Explain how IRWM implementation will be tracked with a Data Management System 
(DMS) and who will be responsible for maintaining the DMS 
The RWMG will work with project proponents to develop a mechanism for assessing IRWM Plan 
performance in contributing to regional priorities and objectives.  The RWMG will develop 
methods for maintaining an IRWM project database with project information, progress 
updates, and lessons learned. 
 
Task 7.3: Draft Plan Performance and Monitoring Program  
The RWMG will develop a plan performance and monitoring program that addresses: 
 

 Responsibility for implementation evaluation 

 Frequency of evaluation 

 Data management system (DMS) tracking and maintenance 

 Conducting “lessons learned” evaluations to improve plan performance 

 Responsibility for project‐specific monitoring 

 Triggers for requiring a project‐specific monitoring plan 

 Typical contents of a project‐specific monitoring plan 
 
The “lessons learned” evaluations will be used to determine whether amendments to the 
updated Plan are appropriate.  Significant changes in conditions in the region or the 
understanding of the region may necessitate updating resource management strategies or 
objectives.  Changes maybe include more effects of climate change, development of new tools, 
and new information on climate change.  Project implementation may also result in significant 
changes.  The process for evaluating new information and conditions and determining how to 
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respond will be included in the Plan Performance and Monitoring section.  The process for 
amending the plan will be described in the Governance section.  
 
The draft plan performance and monitoring program will be developed in collaboration with 
project proponents.  The program will also be presented and discussed at a stakeholder 
workshop.  Stakeholder workshops associated with the Plan Update are discussed in Task 19.    
 
Deliverable: 

 Draft Plan Performance and Monitoring Section that describes the procedure for 
evaluating plan implementation progress, including measures of performance, 
monitoring systems, and methods to adapt the IRWM Plan and its projects based on the 
findings of the evaluation. 

 Final Plan Performance and Monitoring Section 
 

 

8. Update Data Management Section 

Guidelines Requirement(s) 

 Provide a brief overview of data needs within the IRWM region 

 Describe typical data collection techniques 

 Describe how stakeholder contribute data to a DMS 

 Identify the entity responsible for maintaining data in the DMS 

 Describe the validation or quality assurance/quality control measures that will be 
implemented by the RWMG for data generated and submitted for inclusion into the 
DMS. 

 Explain how data collected for IRWM project implementation will be transferred or 
shared between members of the RWMG and other interested parties throughout the 
IRWM region, including local, State and federal agencies. 

 Explain how the DMS supports the RWMG’s efforts to share collected data 

 Outline how the data saved in the DMS will be distributed and remain compatible with 
State databases.  

 

 
The 2007 IRWMP will need to be updated to reflect the requirements of the 2010 Guidelines.   
The existing IRWM Plan does not fully meet current standard to describe the process for data 
collection, storage and dissemination to IRWM participants, stakeholders, the public, and the 
State.  
  
Task 8.1: Review Data Needs  
The RWMG will identify data needs within the IRWM region based on the Objectives, prioritized 
project list, and plan performance and monitoring program.  The RWMG will also determine 
typical data collection techniques in the region through discussions amongst the RWMG and 
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with project proponents and stakeholders.  The RWMG will identify data collection activities 
and opportunities for collaboration of the neighboring IRWM regions. Lastly, the RWMG will 
also review the data formatting and procedural standards for State databases (i.e., SWAMP, 
GAMA, and CERES) so that the RWMG understands the linkages between IRWM region’s data 
and the various State data programs, and future data submittals from the RWMG to the State 
databases will meet State database requirements for integration.   
 
Deliverable: 

 Technical memorandum of data needs for the region 
 
Task 8.2 Assess Available Data Programs 
The RWMG will use the information developed in Task 8.1 to assess available data management 
systems (DMSs).  Different options that will be considered will be off‐the‐shelf project 
management applications that enable data sharing and customized web‐based applications.  
The systems will be assessed for their ability to receive a variety of data from different sources, 
implementation and maintenance requirements, their ability to make data available to other 
parties, cost, and other factors.  The purpose of the assessment will be to identify an effective 
and efficient DMS that supports the data needs of the region, provides for making data 
accessible to stakeholders, neighboring IRWM regions, and the State, and can be readily 
managed by the RWMG. 
 
Deliverable: 

 Selection of a DMS 
 

Task 8.3: Establish DMS Protocol  
Once data needs are evaluated and a DMS is selected, the RWMG can establish the DMS 
Protocol, including: 

 Data collection techniques 

 Description of how stakeholders contribute to a DMS 

 Entity responsible for maintaining a DMS 

 Validation and quality assurance/ quality control measures for data 

 Data sharing and collection protocols 

 Compatibility with State databases  
 
The draft DMS protocol will be developed in collaboration with the Stakeholder Review 
Committee.  It will also be reviewed and discussed at a stakeholder workshop.  Stakeholder 
workshops associated with the Plan Update are discussed in Task 19.     
 
Deliverable: 

 Draft updated Data Management Section that provides a comprehensive description of 
the DMS structure, roles and responsibilities, data sharing procedures, and steps taken 
to ensure that data is compatible with State databases. 

 Final updated Data Management Section 
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9. Update Financing Section 

Guidelines Requirement(s) 

 Provide program‐level description of the sources of funding, which will be utilized for the 
development and ongoing funding of the IRWM Plan. 

 Describe the potential funding sources for projects and programs that implement the 
IRWM Plan.  

 Discuss the potential sources of funding for project O&M.  

 Indicate the certainty and longevity of the funding sources. 

 Include explanatory text that would help a stakeholder understand how the IRWM Plan 
would be financed. 

 

 
The 2007 IRWMP will be updated to include the components of the revised Finance Standard, 
per the August 2010 Guidelines.  Financing must be considered on a programmatic level and 
documented in a transparent manner to project stakeholders.  Since funding for IRWM 
planning and implementation projects will come from multiple sources, these sources must be 
clearly documented so that the RWMG and stakeholders can clearly understand how the 
funding pieces fit together and how the plan will be implemented.  There are many funding 
sources, including: 
 

 Ratepayers  

 Operating funds  

 Water Enterprise funds  

 Special taxes, assessments, and fees  

 State or federal grants and loans  

 Private loans  

 Local bonds  
 
Task 9.1: Update IRWMP Finance Section and Finance Table 
The draft IRWMP finance section will include a program‐level description of the sources of 
funding, which will be utilized for the development and ongoing funding of the IRWM Plan.  It 
will also include potential funding sources for projects and programs that implement the IRWM 
Plan.  Many of the funding sources in the existing IRWM Plan are no longer current and need to 
be updated as part of this task. 
 
The RWMG will identify program‐level sources of funding that will be utilized for ongoing IRWM 
planning and plan maintenance.  The RWMG will also work with project proponents to update 
the list of funding sources for projects and programs to implement the IRWM Plan.  Most of the 
funding for implementing projects and programs comes from a combination of funding sources 
such as capital improvement programs, rate/revenue user charges, and service connection fees. 
O&M funding sources include water/wastewater/stormwater utility customer charges.  The 
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certainty and longevity of these funds will be described, as for State and federal funding 
sources.  This information will be summarized in a finance table that will include the following 
components: 
 

 Activity Description 

 Approximate Total Cost 

 Funding Source and % of Total Cost 

 Funding Certainty, Status, and Longevity (including status of grant agreement and date 
of submittal) 

 O&M Finance Source 

 O&M Finance Certainty 
 
If the RWMG is targeting a State grant program to fund an implementation project, this section 
will include a discussion of whether the funding has been secured via a grant award with the 
State and the status of associated grant agreement, and whether an application for funding has 
or will be submitted at a future date. 
 
The draft update Finance Section will be reviewed and discussed at a stakeholder workshop.  
Stakeholder workshops associated with the Plan Update are discussed in Task 19.     
 
Deliverable: 

 Draft updated Finance Section and Finance Table that describes the sources of funding 
identified for IRWM planning and implementation and the certainty and longevity of this 
funding sources 

 Final updated Finance Section and Finance Table 
 

 

10. Update Technical Analysis Section 

Guidelines Requirement(s) 

 Describe the technical information sources and/or data sets used to develop the water 
management needs in the IRWM Plan. Explain why this technical information is 
representative or adequate for developing the IRWM Plan.  

 Identify data gaps where additional monitoring or studies are needed, and describe how 
the Plan will help bridge these data gaps.  

 Describe studies, models, or other technical methodologies used to analyze the technical 
information and data sets. Explain how this information aid the RWMG’s and 
stakeholders’ understanding of the water management picture for the period of the 
planning horizon.  

 

 
By the time the IRWMP is updated, nearly five years will have passed since the 2007 version of 
the Plan was adopted.  Much will have changed during this period and it is essential that the 



 

 

Pajaro River Watershed IRWM Planning Grant Application Work Plan 10 Update Technical 
Analysis Section 

 

September 2010   22 

 

latest technical information, analyses, and methods be incorporated into the Plan. Tasks 16, 17, 
and 18 of this workplan will also result in new data that will be incorporated into this section of 
the Plan update. 
 
Task 10.1: Develop Technical Information Source Matrix 
A Technical Information Source Matrix will be developed which contains the following 
information: 

 Data sources/ data sets 

 Adequacy of data 

 Relevancy of data  
 
Deliverable: 

 Technical Information Source Matrix 
 
Task 10.2: Identify Data Gaps 
Data gaps will be identified and areas where additional monitoring or studies are needed will be 
noted for each of the Programs.  This will include working with project proponents to identify 
data gaps and reviewing current information to ensure that it accurately reflects current and 
anticipated conditions.   
 
Deliverable: 

 List and description of data gaps 
 
Task 10.3: Develop Technical Analyses and Methods  
The RWMG will expand the matrix developed in Task 10.1 to include information on how the 
data was analyzed, including: 
 

 Function of technical analysis 

 Outcome of technical analysis 

 Certainty 

 Application of outcomes on the planning horizon 
 
Deliverable: 

 Summary matrix of data sources, technical analyses performed, and outcomes and uses 
the analyses 

 
Task 10.4: Prepare Updated Technical Analysis Section 
All of the information noted above will be brought together into the draft and final updated 
Technical Analysis Sections of the revised IRWMP. 

Deliverable: 
 Draft Technical Analysis Section that describes the technical analyses conducted and the 

outcomes of the analyses  
 Final Technical Analysis Section 
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11. Update Relation to Local Water Planning Section 

Guidelines Requirement(s) 

 Describe how the RWMG has or will coordinate its water management planning 
activities to address or incorporate member actions related to local water planning. 

 

 
The 2007 IRWM Plan was developed in coordination with local water agencies and the planning 
documents that have been produced for the Pajaro River Watershed region. These include 
Urban Water Management Plans, and other plans covering a number of areas such as recycled 
water, groundwater management, water resources, flood protection and environmental 
enhancement. The relevance of these documents to the IRWM Plan is discussed and 
summarized in the existing IRWM Plan.  
 
Task 11. 1 Update description of IRWM Plan relationship with local planning documents 
The RWMG will allocate staff and/or a consultant to consolidate the latest water management 
planning activities in the region into the IRWM Plan.  This will accomplished through contacts 
with local agencies and reviews of updated planning documents (e.g. groundwater 
management plans, urban water management plans, water supply assessments, general plans, 
stormwater management plans, etc. ) to ensure local resource management plans are 
adequately incorporated into the IRWM Plan and identify opportunities for developing 
integrated water management programs and projects.  Climate change adaptation and 
mitigation strategies that are identified in Task 15 (Climate Change Analysis) will be 
incorporated into the update.  
 
Deliverable: 

 Updated Relation to Local Planning Section 
 
 

12. Update Relation to Local Land Use Planning Section 

Guidelines Requirement(s) 

 Describe the current relationship between local land use planning entities and water 
management entities. Describe how water management input is considered in land use 
decisions and vice‐versa. 

 Describe future efforts in the process of establishing a proactive relationship between 
land use planning and water management 
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This task involves updating the Relation to Local Planning section in the IRWM Plan. Land use 
agency involvement in the IRWM Plan is currently coordinated through participation of local 
land use agency representatives at Stakeholder meetings and the project solicitation process.  
 
The RWMG recognizes the need to link water system, water quality, and flood protection 
planning with land use planning within cities and counties to develop integrated strategies to 
address the impacts of climate change, e.g. increased flooding and variability of flooding. These 
may include encouraging adoption of the Ahwahnee Water Principles for Resource Efficient 
land use into local zoning codes, planning codes, specific plans or general plan elements; use of 
Low Impact Development (LID) as a planning tool and development of watershed management 
plans integrating land use policies and water management policies. 
 
This work will address the Program Preference to effectively integrate water management with 
land use planning. 
  
The update of the Relation to Local Land Use Planning section would include the following:  
 
Task 12.1 Identify links between the IRWM Plan and local land use planning 
The RWMG will identify objectives, resource management strategies, and projects that have a 
linkage with local land use planning.  This effort will include strategies for adapting to climate 
change and, potentially, offset climate change impacts.  Many local land use agencies are 
already incorporating strategies for addressing climate change. 
 
Task 12.2 Describe the current relationship between local land use planning entities and 
water management entities 
The RWMG will describe how water management and land use planning entities currently 
interact through participation by land use planners in the region’s governance structure. 
 
Task 12.3 Describe future efforts to establish a proactive relationship between land use 
planning and water management 
Based on the potential linkages between the IRWM plan and land use planning and the existing 
relationship between water management and land use planning entities, the RWMG will 
identify opportunities for improving the relationship and information communication, as well as 
opportunities for communicating the linkages identified in Task 12.1 to local land use agencies.  
These opportunities will be evaluated and prioritized in collaboration with the Stakeholder 
Steering Committee and local land use planning agencies.  The result of this evaluation will be 
included in the updated Relation to Local Land Use Planning section. 
 
Deliverable: 

 Draft Relation to Local Land Use Planning Section that describes how the RWMG will 
improve coordination of planning efforts with local land use agencies 

 Final Relation to Local Land Use Planning Section 
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13. Update Stakeholder Involvement Section 

Guidelines Requirement(s) 

 List the stakeholders participating in the IRWM planning effort. 

 Describe the processes that provide outreach and an opportunity to participate in plan 
development and implementation.  

 Discuss how DACs in the region have been identified and what efforts have been/will be 
taken to include them in the RWMG. 

 Account for technology and information barriers to stakeholder participation. 

 Describe decision making process, the committees and groups, and how stakeholders 
can provide input to the process.  

 Describe how the stakeholders necessary to meet Plan objectives are involved in Plan 
activities or are being invited to participate in Plan activities.  

 Discuss what mechanisms the Plan includes that describe how stakeholders not currently 
involved in the Plan will be invited to participate.  

 

Task 13.1 Expand description of the Stakeholder Steering Committee 
A Stakeholder Steering Committee (SSC) was assembled in February 2005 to facilitate Pajaro 
River Watershed IRWMP coordination and collaboration with the most interested parties. This 
committee provided a forum for on‐going discussion and stakeholder input, and provided 
review and stakeholder oversight throughout the initial IRWMP development process.  As 
discussed in Task 1.1, the RWMG will be formalizing the role of the SSC in the governance 
process.  This task will be to formalize the role of the SSC in the stakeholder involvement 
process. 
 
The RWMG will collaborate with the SSC to define the roles and responsibilities of the SSC in 
stakeholder involvement.  It is the RWMG’s intent that the SSC will provide advice from diverse 
perspectives to the RWMG.  The purpose of the SSC is to reflect the concerns and issues of 
various stakeholders, serve as a link to the community, serve as a “sounding board” for the 
RWMG, and provide review and recommendations on IRWMP documents.  The RWMG will 
work with the SSC to ensure that SSC and public concerns and ideas are understood and 
considered in RWMG decisions. 
 
Deliverable: 

 Description of how the Stakeholder Steering Committee will be involved in IRWM plan 
development and implementation. 

 
Task 13.2 Elaborate on Stakeholder Involvement Tactics 
The RWMG will elaborate on stakeholder involvement tactics it is using and plans on using to 
support stakeholder involvement.  These tactics include emailing meeting notices to all 
stakeholders, newspaper advertisements on upcoming meeting, public notices related to plan 
updates, use of the internet to make information available to stakeholders and interested 
parties, directed outreach to individual stakeholders to invite them to participate in the IRWM 
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plan development and implementation, programmatic implementation teams, and distribution 
of information on how stakeholders can participate in different IRWM‐related groups and 
decision‐making processes. 
 
Task 13.3 Elaborate on Stakeholder Involvement in Decision‐making Process 
The Plan update will include a description of how stakeholders are incorporated into the 
decision‐making framework of the RWMG, and a discussion of new stakeholder committees to 
support specific Plan update efforts and the process to set them up.  
 
Task 13.4 Update Stakeholder Involvement Section 
The RWMG will update the Stakeholder Involvement section to ensure it meets the Guidelines.  
The updated section will include the current list of stakeholders participating in the IRWM 
process, and an updated description of how stakeholders have been identified and invited to 
participate in Plan activities.  Updated information on how disadvantaged communities have 
been identified and the efforts that have been made to involve them in the IRWM plan efforts 
will also be included based on the work performed as part of Task 20 (Disadvantaged 
Community Engagement in IRWM Planning).  The update will also include information about 
the Communication Plan developed in Task 1.2, Stakeholder Steering Committee developed in 
Task 13.1, stakeholder involvement tactics identified in Task 13.2, stakeholder engagement 
process described in Task 13.3, and the SNMP Stakeholder Committees developed in Task 17.1. 
 
The updated Stakeholder Involvement section will be developed in collaboration with the 
Stakeholder Steering Committee.  The updated section will also be reviewed and discussed at a 
stakeholder workshop.  Stakeholder workshops associated with the Plan Update are discussed 
in Task 19. 
 
Deliverable: 
 Draft updated Stakeholder Involvement section 
 Final updated Stakeholder Involvement section 

 
 

14. Update Coordination Section 

Guidelines Requirement(s) 

 Identify the process for coordination of projects and activities with local participants and 
stakeholders. 

 Identify neighboring IRWM efforts and describe the coordination between the various 
planning efforts.  
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The coordination outlined in this task, as well as ongoing coordination within the region and 
with other regions, meets the Program Preference to effectively resolve significant water‐
related conflicts within or between regions.  
 
Task 14.1 Update Coordination Section to ensure consistency with Guidelines 
The RWMG will update the Coordination section to describe current coordination activities 
within the region, identification of and coordination with neighboring IRWM regions, and 
coordination with agencies.  The RWMG will review this section with stakeholders, neighboring 
IRWM regions, and agencies such as DWR and the Regional Board.  The RWMG has been 
effective in coordinating with stakeholders and local, regional, and federal agencies on IRWM 
planning and implementation.  
 
Deliverable: 
 Draft updated Coordination section 
 Final updated Coordination section 

 
 

15. Perform Climate Change Analyses 

Guidelines Requirement(s) 

 Describe, consider, and address the effects of climate change on the region and disclose, 
consider, and reduce when possible GHG emissions when developing and implementing 
projects.  

 Identify climate change impacts and address adapting to changes in the amount, 
intensity, timing, quality and variability of runoff and recharge.  

 Consider the effects of sea level rise on water supply conditions and identify suitable 
adaptation measures.  

 Describe policies and procedures that promote adaptive management. 
 

 
As noted in the California Water Plan Update 2009, the effect of climate change on floods in the 
Central Coast region could be significant. With less total rainfall and higher mean annual 
temperatures, watersheds could become more susceptible to wildfires, and the consequent 
loss of vegetative cover could lead to higher storm runoff. 
 
Sea level rise is also anticipated to affect the Central Coast Hydrologic Region. Seawater 
intrusion into groundwater basins will be exacerbated by a sea level rise because the 
freshwater/saltwater transition zone would move inland under increased pressure from the 
sea. Seawater intrusion was first identified in the Pajaro groundwater basin in the 1940s, and 
current pumping now exceeds estimates of sustainable yield by more than 20,000 acre‐feet per 
year. Floods from tidal surges would become more frequent as the ocean moves farther inland 
and closer to residences and businesses. 
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The region also needs to address anticipated changes in the amount, intensity, timing, quality 
and variability of runoff and recharge.  
 
This task will involve development of a new section Climate Change to assess regional 
vulnerabilities to climate change , identify and measure impacts of climate change, evaluate 
strategies (including adaptation and mitigation) and disclose, consider and reduce when 
possible GHG emissions when developing and implementing projects. 
 
This work element addresses the Statewide Priority for climate change response actions. 
 
Task 15.1 Assess climate change impacts and regional vulnerabilities  
The RWMG and/or consultant will leverage Statewide, regional, and local vulnerability, and 
include in the Plan update an assessment of the region’s vulnerability to the long‐term 
increased risk and uncertainty associated with climate change. The assessment would include 
an integrated flood management component and a drought component that assumes (until 
more accurate information is available), a 20 percent increase in the frequency and duration of 
future dry conditions. Once publicly accessible vulnerability assessment tools are available, the 
RWMG will use them to refine the preliminary vulnerability assessment. 
 
The RWMG and/or consultant will use mapping tools developed by State or federal agencies or 
other regional organizations to conduct a preliminary evaluation of impacts by specific location 
(e.g. the CalAdapt mapping tool). This would help to locate focus areas with higher vulnerability 
(e.g. low‐lying areas with disadvantaged communities), and prioritization of these focus areas 
(e.g. areas where flooding is a safety risk vs biological/ecological risk). Maps developed from 
this assessment will be included in the Plan update.  
 
The RWMG will also coordinate with local water/wastewater agencies to identify vulnerable 
infrastructure based on agency assessments, and provide a summary list of infrastructure that 
may be affected by climate change and project opportunities in the Plan update.  
 
Deliverable: 

 Assessment of regional vulnerabilities that will be included in the updated Region 
Description 

 
Task 15.2 Address region vulnerabilities in Plan Objectives 
The RWMG will use results from the vulnerability assessment to develop Plan Objectives to 
address climate change impacts, targeting the region’s highest ranked vulnerabilities.  
Specifically, the objectives will address how the region can adapt to climate change, including 
adapting to changes in runoff and recharge and the effects of sea level rise.  The RWMG will 
also consider developing objectives related to reducing emissions or revising existing objectives 
to explicitly state their role in reducing emissions, i.e., increasing water conservation.  Metrics 
for measuring success in meeting the objectives will also be developed. 
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Deliverable: 

 Plan objectives and metrics addressing climate change will be incorporated into the 
Objectives section.    

 
Task 15.3 Identify and develop regional adaptation strategies 
The RWMG will work with the Stakeholder Steering Committee, and leverage on findings 
developed by the Bay Area/North Coast/Central Coast Water Quality and Sustainability Work 
Group and local/regional agencies to identify climate adaptation strategies for the region which 
could include (not an exhaustive list):  
 

Near‐term “No regret strategies” 

 Implement aggressive water conservation and efficiency strategies 

 Protect watersheds and natural resources and habitats; link habitat/riparian water 
issues with water quality and supply 

 Identify integrated flood management programs 
 
Longer‐term Adaptation Strategies 

 Address infrastructure needs for replacing aging systems and for new development 

 Diversify regional water supply portfolio (e.g. conjunctive use, recycled water, 
stormwater/graywater reuse, etc.) 

 Incorporate projected sea level rise into plans 

 Integrate land use policies that will help restore natural processes in watersheds, 
and encourage Low Impact Development (LID) practices 

 Address environmental justice groups and DACs 

 Develop plan with regional partners to share water supplies and infrastructure 
during emergencies such as drought 

 
Additional sources of adaptation strategies for consideration will include agency resource 
management plans, including local water supply plans, flood protection plans, general plans, 
and habitat conservation plans.  These strategies will be identified as part of Task 11 Relation to 
Local Planning.  The RWMG will discuss information sharing and collaboration with regional 
land use planning agencies in the updated Regional to Local Land Use Planning section. 
 
Deliverable: 

 List of adaptation strategies that will be incorporated into the Resource Management 
Strategies section of the Plan update and considered during the Project Review Process. 

 
Task 15.4 Prepare GHG emissions analysis for implementation projects 
The RWMG will work with project proponents to develop preliminary GHG emissions analysis 
for implementation projects to help the RWMG to evaluate the sustainability aspect of the 
project for the purposes of IRWM project selection.  The project review section will also 
consider the contribution of the project in adapting to climate change.  
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If a project is selected to be included in a grant application, the project proponent will prepare 
a full project CEQA GHG emissions analysis which would include quantifiable estimates of 
emissions for each identified emission source.  
 
Deliverable: 

 Preliminary GHG emissions analyses for implementation projects that will be included in 
the Project Review section of the Plan. 

 
Task 15.5 Identify triggers for changing or amending plan in response to climate change 
The RWMG recognizes that the IRWM Plan will need to be updated as more effects of climate 
change manifest, new tools are developed, and new information becomes available.  The 
RWMG will identify triggers for considering plan changes or amendments.  These triggers will 
be incorporated into the Plan Performance and Monitoring section.  The RWMG will also 
ensure that the adaptive management approach discussed in the Governance section facilitates 
changes in response to climate change. 
 
Deliverable: 

 Triggers for considering IRWM Plan changes and amendments in response to climate 
change 

 
Task 15.6 Identify collaboration opportunities 
The RWMG will identify methods for sharing information and collaborating on climate change 
with other agencies.  This may include participating in the California Adaptation Strategy and 
expanding participating in the California Climate Action Registry.  The opportunities and 
methods identified in this effort will be incorporated in the Coordination section. 
 
Deliverable: 

 Coordination opportunities related to climate change that will be incorporated into the 
Coordination section. 

 
Task 15.7 Compile climate change information 
The RWMG will compile information and data related to climate change into a Climate Change 
section in the updated IRWM Plan.  The section will summarize the information that is included 
in the Plan and explain how the information is incorporated into different sections of the Plan.  
Climate change is similar to stakeholder involvement in that it is incorporated into many Plan 
elements and also warrants it own section to provide a quick reference to how the RWMG is 
addressing this important issue. 

Deliverables: 

 Draft Climate Change section 

 Final Climate Change section 
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16. Watershed Study to Address Key Data Gaps 

Flooding along the Pajaro River has historically been a major point of conflict in the watershed. 
The river and its drainage area spans four counties, but the most significant flooding occurs in 
the lower watershed counties of Santa Cruz 
and Monterey. Effective and sustainable flood 
management solutions must consider the 
entire river and its drainage area, as there are 
opportunities to influence downstream 
outcomes through upstream modifications. 
 
Over the last decade, there have been 
significant advancements made in resolving 
the conflict in the watershed through the 
formation and progress made by the Pajaro 
River Watershed Flood Prevention Authority 
(Authority). However, recognizing there is additional work needed to fully resolve the conflict, 
the Pajaro River Watershed IRWMP included flood protection objectives to help support these 
watershed efforts.   
 
The IRWMP objective to “reach consensus on the Pajaro River Flood Protection Project to 
protect existing infrastructure and land uses from flooding and erosion from the 100‐year 
event” is worded specifically to stress the importance of achieving consensus in implementing a 
flood protection project for the Pajaro River.  Developing a solution to the flooding issue of the 
Lower Pajaro River is a watershed‐wide issue and requires upper watershed participation.  
Maintaining flood attenuation properties of the upper watershed is necessary to preventing 
further increases in storm flows.  The objective to “work with stakeholders to preserve existing 
flood attenuation by implementing land management strategies throughout the watershed” 
addresses this need, and it also emphasizes the necessity of working with stakeholders to make 
land use decisions that are appropriate for the region. 
 
Hindering the progress of reaching consensus on the Pajaro River Flood Protection Project is a 
gap in the understanding of how the San Benito River, the main tributary to the Pajaro River, 
affects the sediment deposition and flows in the Lower Pajaro River.  Understanding how the 
San Benito River operates and interacts with the Pajaro River will: 
 

 Help identify upper watershed efforts that can support a sustainable 100‐year flood 
protection project for the lower watershed,  

 Resolve the remaining conflict in the watershed, and  

 Ultimately meet the IRWMP objective of reaching consensus on the Pajaro River Flood 
Protection Project.  

 
This task, the Flood Study, meets the Program Preference to effectively resolve significant 
water‐related conflicts within or between regions by providing the data necessary to resolve 
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conflicts over sediment loading and impacts on Pajaro River flooding.  It also addresses the 
Statewide Priorities to practice integrated flood management. 

 
Project Background 
 
The Pajaro River is the largest coastal stream between the San Francisco Bay and the Salinas 
River Watershed. The watershed is approximately 1,300 square miles and covers portions of 
Santa Cruz, Santa Clara, San Benito, and Monterey Counties. The river drains into Monterey Bay 
and tributaries to the Pajaro River originate throughout the watershed. The largest tributary is 
the San Benito River, with a watershed area of 607‐square miles. The large size contributes to 
the number of diverse environments, physical features, and land uses within the watershed 
boundary as well as the potential conflict between upper watershed agencies where most of 
the drainage area is located versus lower watershed agencies where most of the flooding 
occurs.  
 
Flooding throughout the reaches of the Lower Pajaro River is a hazard to public and private 
property including residences, agriculture, highways, watercourses, and environmental 
resources. Flooding has been recorded in 1955, 1982, 1986, 1995, 1997 and 1998 causing 
millions of dollars in damage. The flood event of February 1998 produced the highest flows ever 
recorded on the Pajaro River at the U.S. Geological Survey gage at Chittenden. These high flows 
resulted in overtopping and a subsequent levee break downstream of Highway 1 on the Santa 
Cruz side of the river (Santa Cruz County 1998). 
 
One factor in the flooding was an increase in vegetation that had grown in the channel, 
reducing flood capacity below the original level of the 1940s flood control project. Associated 
with vegetation growth, there is believed to have been sediment deposition in both the channel 
and on the floodplain within the levees, though the exact balance between sediment 
deposition and removal is not clear. In response, the U. S. Army Corps of Engineers (USACE) 
developed a flood plan for the lower 12 miles of the Pajaro River, the Lower Pajaro River Levee 
Reconstruction Project (Levee Project). The project also involves a vegetation management plan 
and a plan for periodic sediment removal from the channel.  Watershed stakeholders found 
that sediment accumulation was a potential problem in terms of both project performance (loss 
of conveyance over time) and the associated difficulties obtaining permits and winning agency 
and stakeholder support for in‐channel sediment removal. The mainstem Pajaro River is a 
steelhead migration zone, and channel clearing activities pose problems due to habitat 
destruction, sediment loading, and loss of riparian vegetation. Most of the sediment in the 
Pajaro River is believed to originate in the San Benito River. 
 
The Levee Project is the highest priority flood protection project in the Pajaro River Watershed 
IRWMP.  The Levee Project is currently being developed by the U.S. Army Corps of Engineers 
(Corps) and the Counties of Monterey and Santa Cruz. To support the sustainability and 
maintenance plan for the Levee Project and achieve consensus in the watershed, a better 
understanding of the sediment and flow impacts from the San Benito River is required. 
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In recognition of the conflict between the upper and lower watershed and the need to 
implement a watershed based flood protection strategy, the Authority was established in July 
2000 by State Assembly Bill 807 in order to “identify, evaluate, fund, and implement flood 
prevention and control strategies in the Pajaro River Watershed, on an intergovernmental 
basis.”  The watershed covers areas of four counties and four water districts and the board is 
comprised of one representative from each: 
 

 County of Monterey   Monterey County Water Resources 
Agency 

 County of San Benito   San Benito County Water District 

 County of Santa Clara   Santa Clara Valley Water District 

 County of Santa Cruz   Santa Cruz County Flood Control and 
Water Conservation District 

 
In addition to the Authority’s primary goal of flood protection, other goals to promote general 
watershed interests include: 
 

 Municipal, agricultural, and industrial water supply 

 Groundwater recharge 

 Support of rare, threatened, or endangered species 

 Migration and spawning of aquatic organisms 

 Preservation of wildlife habitat 

 Reduction of pesticide loading and impacts to aquatic health 
 
These goals support the goals of the Pajaro River Watershed IRWMP. 
 
The Authority completed several studies that evaluated effective and sustainable flood 
management solutions throughout the watershed and opportunities to influence downstream 
outcomes through upstream modifications.  
 
The Phase 1 Study consisted of modeling both the hydrologic and sediment regimes of the 
watershed. The results of Phase 1 provided a better understanding of the characteristics of the 
watershed and changes over time that affect flooding frequency and flooding potential in the 
downstream reaches of the Pajaro River. 
 
The Phase 2 Study identified project alternatives that would provide flood protection for the 
Lower Pajaro River from the 100‐year flood flows identified in Phase 1. The Phase 2 Study 
projects were developed to coordinate with a concurrent Corps’ Project. 
 
After the conclusion of Phase 2, the Corps identified a 100‐year flood protection project for the 
Lower Pajaro River. The Corps’ project was based on the assumption that the watershed 
conditions (or current level of flood attenuation provided in the upper watershed) were 
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maintained. The Phase 1 model results highlighted the natural flood attenuation benefits of 
Soap Lake and the critical importance of maintaining those benefits as part of any Pajaro River 
flood protection solution.  Therefore, the focus of the Authority work shifted to ensure that the 
flows passing through the Lower Pajaro River Project would not increase above the currently 
predicted levels. The most direct way to achieve this goal was to preserve the Soap Lake 
Floodplain and its attenuation capabilities. 
 
The Phase 3 and 4a Studies defined and documented the preferred method to maintain the 
Soap Lake attenuation and storage capacity, known as the Soap Lake Floodplain Preservation 
Project (Soap Lake Project). In Phase 3, Soap Lake was hydraulically modeled and the floodplain 
boundaries defined. The impacts of flooding and land use preservation were examined in 
compliance with the California Environmental Quality Act (CEQA) and the cost of the Project 
estimated. The Authority received Proposition 50 IRWM Implementation Grant funds to acquire 
floodplain easements in the Soap Lake Floodplain and is currently implementing that project. 
 
The Phase 4b Study included a three part sediment study designed to complement the Corps’ 
Project by partially addressing some of the channel maintenance concerns and further the 
Authority’s understanding of how various processes operate and interact within the entire 
watershed but primarily focusing on the San Benito River. The San Benito River is believed to be 
the main source of sediment in the Pajaro River. Though a sediment transport model of the San 
Benito River was previously developed, work showed that the river has widened by an average 
of 277 feet since 1986, the date of the topographic survey used in the former model. Thus, 
there is a need to update the model to account for the changed geometry and sediment 
transport capacity. The studies were:   
 

 Two‐dimensional (2D) hydrodynamic and sediment transport model to assess the bench 
concept and assess its impact on sediment transport;  

 Evaluation of a sediment trap in the upper project reach to prevent sediment 
accumulation in the flood‐prone area; and  

 Sediment transport model of the San Benito River to assess inputs from this source. 
 
The San Benito watershed has relatively high relief, and is largely rural, dominated by 
agriculture and ranching. The San Benito River drains a 607‐square mile watershed upstream of 
Hollister that lies parallel with, and slightly north, of the San Andreas Rift Zone for a length of 
approximately 60 miles. The San Benito River sediment model study reach extended 
approximately 8 miles upstream from the mouth, representing about ten percent of the total 
river length. 
 
The San Benito River has undergone dramatic changes in channel morphology over the last 50 
years, many related to gravel mining activities. Between 1955 and 1974, the channel incised by 
up to 40 feet downstream of the new State Hwy 156 Bridge, with much of the channel between 
Hwy 195 and Hollister degrading by more than 25 feet. A 2005 assessment of channel changes 
in the San Benito showed that between 1987 and 2000, the river widened by an average of 277 
feet and incised by an average of 2.4 feet. This change in channel geometry increased channel 
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capacity by 5.2 million cubic yards due to a mixture of gravel extraction and erosion. These 
changes altered the river’s sediment transport characteristics. 
 
The sediment transport model results demonstrated that sediment delivery and discharge 
output from the San Benito River is a significant source of sediment for the lower Pajaro River, 
with an average total sediment load of 410,482 tons per day being delivered at the peak of the 
100‐year flood, and 3,602 tons per day being delivered during bankfull events. Comparing the 
sediment outflow from the San Benito with the sediment inflow to the Pajaro River suggests 
that during high flows two thirds of the Lower Pajaro River’s sediment load comes from the San 
Benito River. At low flows the proportion is greater, but the excess may be stored between the 
San Benito and Chittenden, mobilizing only during larger events. 
 
The study also suggested that while the river will continue to erode and generate sediment to 
the Pajaro River, the rate of vertical erosion may be similar to the last 20 years and lower than 
rates observed between the 1950s and the 1970s. Thus, the sediment delivery rates are 
expected to be similar to those observed during the last 20 years.  
 
The study provided insights into how sediment is eroded, transported and deposited in the 
Pajaro River watershed. However, these studies highlighted data gaps that must be filled to 
reach consensus on the Levee Project and meet the objectives of the IRWMP.  The data gap was 
identified in the current sediment transport model between the confluence with the Pajaro 
River and River Mile 0.7 on the San Benito River. This gap, due to the limit of high resolution 
spatial data, means that it is unknown how much sedimentation or erosion occurs prior to the 
rivers joining. Higher resolution survey data would allow this data gap to be filled. The 
additional studies will focus on developing a better understanding of sediment issues and the 
cost and benefits of solutions in the watershed. The additional studies and projects involve 
calculating and managing sediment load and peak flows from the upper watershed into the 
lower Pajaro River.  The two recommended studies necessary to filling a data gap in the IRWMP 
include: 
 

1. Establishing a program to collect sediment concentration and flow data on both the 
Pajaro River and the San Benito River above their confluence, so that an accurate 
sediment budget for the two river systems can be developed. 

2. Calibration of the San Benito River sediment transport model based on observed 
erosion between 1987 and 2000. 

 
Task 16.1 Program to Collect Sediment Concentration and Flow Data on the Pajaro and San 
Benito Rivers above their Confluence 
The data collection will allow the Authority to calculate relative sediment delivery rates from 
the Upper Pajaro River and the San Benito River to the Lower Pajaro River. An accurate 
estimate and partition of sediment yield is needed to plan for and manage sediment within the 
flood prone area around Watsonville and Pajaro, and to prioritize sediment management 
actions in the upper watershed. 
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Task 16.1.1: Flow Gage Installation 
Install a flow gage on each of the Pajaro River and the San Benito River around Highway 101. 
 
Task 16.1.2: Develop Flow Rating Curve and Conduct Flow Rate Sampling 
Conduct automatic flow rate sampling (15 minute intervals) and necessary gage maintenance 
for a period of 3 years (only first year costs included) 
 
Task 16.1.3: Conduct Event‐based Sediment and Flow Sampling and Prepare TM 
Conduct event‐based sediment and flow sampling on the Pajaro River and the San Benito River 
upstream of the confluence to: 
 

a. Establish a sediment rating curve,  
b. Calculate sediment loadings, and  
c. Calculate relative sediment contributions from both rivers.  
d. The sampling should consist of suspended load (Total Suspended Sediment), 

bed load and discharge at a range of flows on both rivers.  
 
Deliverables: 

 Two installed flow gages with depth sensor and data logger 

 Technical Memo and presentation to the Authority, Corps, and community technical 

committee describing the flow rating curve and instrument set up for each site 

 Flow data to be provided to the Authority quarterly within one month of the end of the 

quarter 

 Annual Draft and Final Technical Memo with all flow and sediment transport data 

 Annual presentation of results and conclusions to the Authority, Corps and community 

technical committee 

 Addition of data to region’s Data Management System. 

 Recommendations for updating or adding projects to the IRWM Plan. 
 
Task 16.2 Update, Calibrate and Re‐Run the San Benito River sediment transport model 
In 2005, a one‐dimensional hydraulic and sediment transport model (HEC‐6T) for the San Benito 
River from a point 0.7 miles upstream of the confluence with the Pajaro River, to Lane Road in 
Hollister (11.5 miles upstream) was developed. The model was used to identify aggrading and 
eroding reaches and to assess sediment load from the San Benito River to the Pajaro River. The 
study identified several data gaps that this scope of work will fill: 
 

 The model stopped short of the confluence with the Pajaro River due to a gap in high 
resolution topographic data between the Pajaro River and the downstream boundary of 
the San Benito River sediment transport model; 

 An estimated sediment input had to be used at the upstream boundary due to the lack 
of data (a sediment rating curve) on the San Benito River or the Pajaro River upstream 
of the confluence to calibrate the model (there is sediment data from the USGS gage at 
Chittenden, downstream of the confluence); and 
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 Cross section data (from 1987 and 2000) are available that could be used to validate and 
potentially calibrate the model by comparing predicted and observed erosion and 
sedimentation trends, but this has not currently been performed. 

 
The model will allow the Authority to calculate sediment delivery from the San Benito River to 
the Lower Pajaro River more accurately. An accurate estimate of sediment delivery is needed to 
plan for and manage sediment within the flood prone area around Watsonville and Pajaro, and 
to prioritize sediment management actions in the upper watershed. 
 
Task 16.2.1: Topographic Survey 
Conduct topographic surveying of the confluence of the Pajaro and San Benito Rivers to extend 
the San Benito River sediment transport model to the confluence. The 2005 one‐dimensional 
hydraulic and sediment transport model stopped 0.7 miles short of the confluence due to 
topographic data gaps. A topographic survey of the channel will be performed in this reach of 
the San Benito River, producing a cross section at least every 250 feet on average (assume 20 
cross sections total).  
 
Task 16.2.2: Extend Sediment Transport Model 
Extend the existing sediment transport model to the confluence of the Pajaro River (total 
extent from the confluence of the Pajaro River to Lane Road, Hollister). The cross sections will 
be used to extend the existing HEC‐6T model. The Authority may choose to convert the existing 
model from HEC‐6T to HEC‐RAS using the sediment transport module of HEC‐RAS. The model 
shall be set up to simulate a movable bed system with a mixed particle size distribution 
(primarily sand and gravel). 
 
Task 16.2.3: Validate and Calibrate the Model 
Validate and calibrate the model using the observed changes in channel cross section between 
1987 and 2000. 
 
Task 16.2.4: Calculate Sediment Load 
Re‐run the model to calculate the sediment load from the San Benito River to the Pajaro River 
using continuous flow records from the USGS gage at Hollister from 1970 to the present. 
 
Deliverables: 

 Topographic survey supplied in electronic form (AutoCAD) 

 20 cross sections for export to a hydraulic model (X, Z data in feet) 

 HEC‐RAS or HEC‐6T hydraulic and sediment transport model with associated input and 

output files 

 Draft and Final Technical Memo describing the model set up, calibration and validation 
using channel cross section data from 1987 to 2000, and simulation of conditions from 
1970 to present. The memo should include estimates of annual sediment load from the 
San Benito River to the Pajaro River, identify trends if present, and identify areas of 
erosion and deposition in the river. 
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 Presentation of Draft Technical Memo to the Authority, Corps, and community technical 

committee at up to two meetings 

 Updated region description that incorporates the estimates an annual sediment load, 
any trends, and areas of erosion and deposition in the river. 

 
 

17. Perform Salt and Nutrient Management Planning 

Salt and nutrient management planning contributes to the implementation of two key water 
management strategies in the Pajaro River Watershed: Groundwater Management and Water 
Recycling.  Groundwater is a major component of supply through the Pajaro region, and the 
development of salt/nutrient management plans for groundwater subbasins will help ensure 
the implementation of measures to achieve or maintain water quality objectives. Recycled 
water is identified in the existing IRWM Plan as an effective strategy in the for creating a local, 
reliable, drought‐proof water supply, and reducing dependence on imported water supplies. 
However, recycled water projects can include potential water quality impacts from nutrient and 
salinity loading and emerging contaminants. The development of salt and nutrient management 
plans (SNMPs) will enable salts and nutrients from all sources to be managed on a basin‐wide or 
watershed‐wide basis in a manner that assures attainment of water quality objectives and 
protection of beneficial uses.   
 
The State Water Resources Control Board adopted the Recycled Water Policy (Policy) that 
requires SNMPs be developed to manage salts, nutrients, and other significant chemical 
compounds in every groundwater basin or subbasin in the State. The SNMPs are intended to 
help streamline permitting of new recycled water projects while ensuring attainment of water 
quality objectives and protection of beneficial uses.   
 
The RWMG will conduct salt and nutrient management planning in three critical study areas ‐ 
the Llagas Subbasin managed by the Santa Clara Valley Water District; the Bolsa, Hollister, and 
San Juan Bautista Area Subbasins managed by the San Benito County Water District; and the 
Pajaro Valley Groundwater Basin managed by the Pajaro Valley Water Management Agency. 
 
The RWMG recognizes that the development of these SNMPs will help facilitate 
stakeholder/institutional integration through the cooperative and collaborative development 
process, which will involve water and wastewater agencies, and other salt and nutrient 
stakeholders. In addition, development of the SNMPs will also contribute to the integration of 
resources, through the sharing of information such as project scoping, project outcomes, and 
lessons learned with other agencies in the Pajaro region. 
 
Salt and nutrient management planning addresses several DWR Program Preferences.  It 
effectively integrates water management programs with the region by developing a strategy for 
addressing all sources of salts and nutrients, rather than addressing them individually.  Salt and 
nutrient management planning also addresses the Statewide Priority to protect water quality.  
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Expanded recycled water use, which will be facilitated by salt and nutrient management 
planning, will contribute to the attainment of CALFED Bay‐Delta program objectives for water 
supply reliability as SCVWD and SBCWD both receive water imported from the Bay‐Delta.  
Expanded recycled water use also contributes to drought preparedness, water reuse, and 
climate change response Statewide Priorities.  
 
Task 17.1 Develop Salt and Nutrient Management Planning Stakeholder Committees in each 
study area 
Each basin manager will establish a Salt and Nutrient Management Planning Stakeholder 
Committee (SNMP Stakeholder Committee) for their study area.  The SNMP Stakeholder 
Committee will be comprised of stakeholders whose activities and operations may impact salt 
and nutrient management in the basin/subbasin, including agricultural interests, wastewater 
dischargers, and recycled water producers.  Other stakeholders may include private well 
owners, environmental groups, regulatory staff, and the general public.  Each basin manager 
will take the lead in identifying stakeholders and developing their SNMP Stakeholder 
Committee rosters, based on the existing IRWM stakeholder list.  Each basin manager shall 
maintain their SNMP Committee roster and coordinate all workshop notifications and 
deliverable distribution with the SNMP stakeholders.  Each basin manager will also request 
Regional Water Quality Control (Regional Board) participation in their SNMP Stakeholder 
Committee.  Each basin manager anticipates conducting at least three SNMP Stakeholder 
Committee meetings during the IRWM Plan update process.  The SNMP Stakeholder Committee 
meetings are discussed in Task 19. 
 
Deliverable: 

 SNMP Stakeholder Committee Rosters 

 

Task 17.2 Document Conceptual Models 
Each basin manager will develop and document the conceptual model of their study area, 
including natural and managed groundwater recharge, subbasin inflow and outflow, 
groundwater flow, groundwater extraction, and other water uses.  The basin managers will also 
request groundwater and surface water monitoring data from existing sources.  The conceptual 
model will include a water balance, existing salt and nutrient concentrations in surface and 
groundwater, and a fate and transport analysis for TDS and nitrogen.  This information will be 
incorporated in the Region Description section during the IRWM Plan update. 
 
Deliverables:  

 GIS coverages and maps 

 Figures and tables summarizing groundwater data 

 Figures and tables summarizing water quality data 

 Figures and narrative descriptions of groundwater basin/subbasin conceptual models 

 Water balances 

 Fate and transport analyses 
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Task 17.3 Identify Salt and Nutrient Sources 
Each basin manager, in collaboration with stakeholders, will identify salt and nutrient sources.  
Salts and nutrients include, but are not limited to, total dissolved solids (TDS), nitrogen 
compounds (nitrate, nitrite, total nitrogen, TKN and ammonia), phosphorous, boron, arsenic, 
and chloride.  During SNMP Workshop 2 (discussed in Task 19), the relevance of these and 
other potential constituents shall be discussed and input regarding other potential compounds 
received.  Although the basin managers may be collecting information for a number of 
constituents, the basin managers’ analysis during this work effort will likely focus on TDS and 
nitrate.  TDS and nitrate are fundamentally important water quality parameters; they behave 
conservatively in groundwater; and they provide basic information needed to understand the 
behavior of more chemically reactive and complex constituents. 
 
 Deliverables  

 List of salt and nutrient sources that will be incorporated into the Region Description 

section during the IRWM Plan update 

 
Task 17.4 Salt and Nutrient Loading Analysis    
Each basin manager will estimate salt and nutrient loading to the basin/subbasin based on salt 
and nutrient sources, land cover/land use, the conceptual model, the fate and transport 
analysis, and the water balance.  A mass loading approach will be used to estimate total salt 
and nutrient inputs from different sources (i.e., wastewater dischargers) or land uses (i.e., 
irrigated agriculture, septic system).   The type of water used (local or imported surface water, 
recycled water, groundwater) and the water’s salt and nutrient content will be included in the 
mass loading estimate.   The loading analysis will be conducted assuming implementation of 
planned recycled water projects and existing and projected land uses. 
 
Deliverables  

 GIS coverages populated with salt and nutrient source location and loads that will be 

incorporated into the Region Description section during the IRWM Plan update. 

   
Task 17.5 Assimilative Capacity Estimate 
Each basin manager shall develop an estimate for the assimilative capacity of each 
basin/subbasin in their study area for TDS, nitrate, and any other parameters determined to be 
significant during prior tasks.    The assimilative capacity of subbasin will be calculated using the 
loading estimates from Task 17.4 and comparison with water quality objectives identified in the 
Regional Water Quality Control Board’s Basin Plan. 
 
Deliverables  

 Assimilative capacity estimates (GIS layers) that will be included in the Region 

Description section during the IRWM Plan update. 
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Task 17.6 Develop or update Objectives related to recycled water, stormwater recharge and 
reuse, and other salt and nutrient management related issues 
Each basin manager shall develop or update objectives related to recycled water, stormwater 
recharge and reuse, and other salt and nutrient management related issues.  Other issues might 
include water quality or water conservation.  The development or update of objectives will also 
consider the Central Coast RWQCB priorities of improving municipal development review and 
approval, stormwater management improvement through development of hydromodification 
controls, groundwater recharge area protection, riparian habitat improvement in urban and 
agricultural areas, and elimination reduction in pollution from agricultural discharges. These 
objectives will be developed in collaboration with the SNMP Stakeholder Committees and the 
Stakeholder Steering Committee.  The RWMG will, to the extent practical, work with 
stakeholders to integrate the objectives so they apply to the entire region.  Performance 
metrics for the objectives will be developed and they will be prioritized according to the 
method developed in Task 3.2.  The objectives will be included the Objectives section of the 
updated IRWM Plan. 
 
Deliverables  

 Recycled water and stormwater management recharge and reuse objectives for the 

IRWM Plan. 

 
The basin managers/RWMG will continue salt and nutrient management planning beyond the 
IRWM Update project.  Additional activities are listed below: 
 

Develop Implementation Projects, Programs, and Policies: Potential remedies for areas 
that may be impacted by elevated concentrations of salts and nutrients will be identified 
and discussed.  Recommended implementation projects may include: salt source control 
(i.e., water softeners), improved irrigation and fertilization management practices, 
improved feedlot management, irrigation source water changes, enhanced recharge of 
stormwater, and management strategies that might be undertaken at a basin and/or 
regional level.  Implementation projects will be reviewed for inclusion in the IRWM Plan 
according to the IRWM Project Review process.  Updates to the IRWM project list will be 
completed according to the procedures that will be included in the updated IRWM Plan.  
These implementation projects will contribute to addressing the region’s priorities 
related to salt management and agricultural water quality.   
 
Conduct Anti‐Degradation Analysis: After the source analysis has been performed and 
implementation projects have been developed, each basin manager will consult with 
the Regional Water Quality Control Board and determine if an anti‐degradation analysis 
is necessary.  If the source analysis and implementation measures show that 
degradation of high quality water will occur, then the basin manager will, in consultation 
with the Regional Water Quality Control Board, perform an analysis of whether this 
degradation would satisfy the requirements of State Water Resources Control Board 
Policy 68‐16 by protecting beneficial uses and maintaining water quality consistent with 
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the maximum benefit to the people of the State.    Based on the result of the anti‐
degradation analysis, additional implementation projects may be necessary.  
  
Develop Groundwater Monitoring Plans and Conduct CEC Monitoring 
Based on results of prior tasks, Groundwater Monitoring Plans shall be designed to fill 
data gaps, monitor the salt and nutrient balance and source loading, and provide 
ongoing assessment of salt and nutrient issues throughout the study area.  Data gap 
analysis shall include analytes (such as Chemicals of Emerging Concern) and potential 
need for additional monitoring wells.  Particular focus shall be paid to using existing 
wells and monitoring programs to assess groundwater quality, particularly near and 
downgradient of areas identified to be most at‐risk for high salt/ nutrient loading and 
degradation. 
 
The monitoring plans shall include recommendations regarding the frequency of 
sampling and how the frequency and number of wells may be modified through time as 
additional data are collected.  Chemicals of emerging concern (CECs) shall be monitored 
per State Water Board policy and following the recommendations of the CEC Blue 
Ribbon Panel, which issued a final report on June 25, 2010.   
 
The Groundwater Monitoring Plans will provide for reporting data to the State 
consistent with the IRWM Plan Data Management section.  
 
Prepare Salt and Nutrient Management Plans and Submit to Regional Water Quality 
Control Board 
The outline and content of the SNMPs shall be developed as part of the collaborative 
stakeholder process.  Much of the SNMPs will be based on work completed during prior 
tasks.  In addition, the SNMPs will include an implementation plan and schedule and 
performance measures.  They will describe any planned public outreach and education 
activities, provide an organizational structure for implementation, and discuss costs and 
funding opportunities.  The basin managers shall present the SNMPs to Regional Water 
Quality Control Board.   
 
The SNMPs may provide a basis for changes in the Regional Board’s Basin Plan.  Any 
changes in the Basin Plan will be considered and addressed through the IRWM Plan’s 
adaptive management procedures.  
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18. Implement local watershed planning process – College Lake 
Improvement and Watershed Management 

The RWMG will work with the County of Santa Cruz to review and update existing investigations 
in order to develop and incorporate into the IRWMP a set of management measures for College 
Lake that maximizes benefits for water supply and flood management while preserving 
steelhead migration and supporting other environmental and community benefits. This will 
help address a major deficiency in the current IRWMP, which does not presently provide for a 
sustainable water supply, and will also help the updated Plan address the California Water Plan 
resource management strategies of Conveyance, System Reoperation, Conjunctive 
Management and Groundwater Storage, Surface Storage, Matching Water Quality to Use, 
Pollution Prevention, Improve Flood Management, Agricultural Lands Stewardship, Ecosystem 
Restoration, Water‐Dependent Recreation, Watershed Management, Wetlands Enhancement 
& Creation, and Irrigated Land Retirement. 
 
This project contributes to several Statewide Priorities (Program Preferences) including: 
Drought Preparedness, Expand Environmental Stewardship, Practice Integrated Flood 
Management, and Protect Surface Water and Groundwater Quality.  This project also 
contributes to Ecosystem Restoration, which is an objective of the CALFED Bay delta program 
(Program Preference).  The project also helps achieve a program preference to integrate water 
management with land use planning. 
 
Project Background 
 
College Lake is located approximately one mile north of the Watsonville city limits and is a 
naturally occurring seasonal lake that receives surface water inflow from the Green Valley, 
Casserly and Hughes Creek subwatersheds. These streams drain approximately 11,000 acres of 
range, rural residential and croplands. Outflows from the lake naturally flow downstreat to 
Salsipuedes Creek in the winter months. Downstream from College Lake, Corralitos Creek 
converges with Salsipuedes Creek, which flows into the Pajaro River and ultimately into the 
Monterey Bay. An existing low dam on the south side of the lake causes inundation of 
approximately 260 acres of the basin. In the spring, the lake basin is typically pumped dry to 
allow farming to take place during the summer months. This practice continues today and a 
majority of the lakebed is used for row crops including vegetables, strawberries, flowers, 
raspberries, and grapes. Both the Pajaro Valley Water Management Agency (PVWMA) and the 
U.S. Corps of Engineers (USCOE) are evaluating College Lake for future water supply and flood 
control projects, respectively. The PVWMA is considering development of the “Expanded 
College Lake” facilities, which calls for increasing the reservoir elevation of the lake and 
increasing the area of inundation to 420 acres. Stored water would be treated and available as 
a local source of agricultural supply and possibly used for the Aquifer Storage and Recovery 
project (ASR).  
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PVWMA conducts routine water quality monitoring of the surface water inflow into College 
Lake which indicates elevated concentrations of nitrogen, suspended solids, pathogenic 
bacteria and other potential pollutants, such as soluble pesticides. 

 
Casserly Creek supports the state and federally listed south‐central CA steelhead. Erosion, 
sedimentation and elevated levels of nitrates are some of the most significant causes of surface 
water quality degradation and fishery declines throughout the watershed. There is a need to 
provide a channel suitable for upstream and downstream anadromous fish migration through 
the College Lake to enhance overall salmonid production and survival in conjunction with other 
uses of the Lake.  

 
There are good opportunities for restoration of wetland and riparian habitat in the College Lake 
area, in conjunction with water storage facilities and other amenities such as a trail system. 
Benefits could include: 

 
• Improving water quality 
• Flood flow attenuation 
• Wildlife habitat enhancement 
• Restoration of historical wetlands and riparian habitat 
• Creation of aesthetic and recreation areas 
• Research and environmental education 
• Water storage and supply 

 
Task 18.1 Summarize Previous Work 
Review and summarize previous design studies and investigations regarding management of 
College Lake and its watershed. 
 
Task 18.2 Evaluate Water Supply Alternatives 
Describe possible water supply alternatives, including: estimated yield and timing of water 
availability; infrastructure improvements needed; water rights, permits, and legal agreement 
needed; cost estimates; and, mitigation measures needed. College Lake water supply 
components include, but may not be limited to: 

 Reconstruction of a dam and enlarged reservoir; 

 Increased storage through diversion of Pinto Lake, Pajaro River or other sources 

 Groundwater recharge of lake water with either injection wells or by “in‐lieu” recharge 
in which the water would be used locally, replacing groundwater pumping; 

 Conveyance of lake water to the coastal distribution system. 
 

Task 18.3 Evaluate Flood Management Alternatives 
The Army Corps of Engineers (ACOE) Pajaro River Flood Damage Reduction Project General 
Reevaluation Report, July 2010 has identified several tributary alternatives that propose to 
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operate College Lake as a detention basin, including construction of an earthen detention levee 
structure and floodwall with a passive gated outlet structure that will limit outflows to 2,500 cfs 
during the 100‐year project design conditions, and realignment of Pinto Creek so that it empties 
into College Lake behind the containment levee. The proposed planning project will evaluate 
additional alternative approaches which could provide flood benefit in conjunction with 
benefits for water supply storage and environmental enhancements.  
 
Task 18.4 Describe Benefits to IRWM Plan Implementation 
Describe opportunities for linkages to other IRWM Plan objectives, including steelhead 
migration and rearing, water quality enhancement, wetland enhancement, and recreation 
education and other community benefits. 

 The streams that drain into College Lake are utilized to some extent by steelhead and 
the lake serves as a migration route and potential rearing habitat. The extent of this 
utilization will be evaluated and information developed to support the design of 
necessary mitigation measures for water supply and flood management alternatives. It 
is anticipated that this may include the design of a conveyance channel through the 
impounded area and/or fish ladders over the dam.  

 There is potential for restoration of wetland areas around the periphery of the lake 
which could provide for water quality improvement as well as mitigate other impacts of 
operation of the lake as a water supply and flood management project. Conceptual 
designs of wetland restoration projects will be prepared. Restoration of wetland areas 
could also serve as mitigation for other water supply, flood control or development 
projects.  

 Opportunities and conceptual designs for trails, recreation areas, and research and 
educational areas will be developed. 
 

Task 18.5 Develop mechanism for watershed management 
Substantial erosion, sedimentation, and agricultural runoff problems exist in the watershed and 
ultimately affect beneficial uses of College Lake.  There is need for a clear mechanism that 
allows landowners and land managers to work together to improve watershed functions to 
support the ultimate uses of College Lake. This component will include development of 
recommendations to address those issues. Key watershed management issues to be addressed 
include: 

 Coordination and implementation of ditch maintenance & drainage improvements; 

 Coordinated permitting of environmental enhancement projects; 

 Technical assistance and project coordination; 

 Development of safe harbor agreements and other incentives;  

 Conservation easements.                                                                                                                                             
 
Task 18.6 Contribute to Updates of IRWM Plan 
Identify the preferred alternative, develop an implementation plan, and include it and other 
supporting components in relevant sections of the IRWM Plan Update. Identify conflicts and 
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complements among the various options described. In consultation with stakeholders select the 
options which optimize water supply and flood management while preserving steelhead 
migration and supporting other environmental and community benefits. Develop an 
implementation and financing plan to finance construction and operation of plan components, 
and compensate property owners for acquisition of land or easements necessary for 
implementation. Update relevant sections of the Pajaro IRWM regarding water supply, flood 
management and environmental enhancement.  
 
Deliverables: 

 Watershed Management Plan for College Lake that will identify additional projects and 
program to consider in the IRWM Plan, impacts and benefits, financing plan, and 
performance measures   

 
 

19. Engage Stakeholders in IRWM Plan Update 

Task 19.1 IRWM Plan Update workshops 
The RWMG and/or its IRWM Plan update partners will conduct at least six stakeholder 
workshops during IRWM Plan Update process.  The stakeholder workshops will be announced 
using email and newspapers.  Stakeholders will be encouraged to distribute the notices to 
agencies and organizations with whom they collaborate.  The RWMG and/or its partners will 
prepare meeting materials for distribution prior to the meetings and make meeting summaries 
available to stakeholders.  The workshops will be rotate across the region.  At a minimum, the 
workshops will be held on the following topics: 
 

 Region Description and Resource Management Strategies 

 Plan Objectives 

 Project Review Process and Project List 

 College Lake water supply and flood management options 

 Technical Information, such as plan performance and monitoring, DMS, financing, and 
technical analysis 

 Draft IRWM Plan  
 
Deliverables: 

 Meeting materials and summaries of stakeholder workshops 
 
Task 19.2 Engage the Stakeholder Steering Committee in the IRWM Plan Update  
The RWMG anticipates meeting quarterly with the Stakeholder Steering Committee.  The 
meetings will focus on receiving feedback and input from the Stakeholder Steering Committee 
on strategic topics such as RMS, Objectives, the Project Review Process, and stakeholder 
engagement.  The Stakeholder Steering Committee will also be invited to provide more 
technical feedback on topics like monitoring and data management.  The Stakeholder Steering 
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Committee, given its diverse composition, will also support coordination with other agencies 
and entities within the watershed. 
 
Deliverables: 

 Meeting materials and summaries for quarterly meetings 
 
Task 19.3 Conduct Salt/Nutrient Management Plan Workshops 
Each basin manager will conduct at least three stakeholder workshops (nine workshops in total) 
intended to help gather input from stakeholders and provide a forum for discussion of 
salt/nutrient issues. The basin manager shall prepare an agenda and slides for the workshop, 
and guide the stakeholder discussion and technical presentation.   
 

SNMP Workshop 1: Introduction and Collaborative Approach.  During this workshop, 
the basin manager will present an overview of the Recycled Water Policy and relevant 
drivers, the proposed process for Plan development and Plan elements, constituents 
that will be assessed, and an overview of our current understanding regarding salt and 
nutrient sources in the basin. The basin manager shall prepare maps and related 
graphics illustrating the study area and our current understanding of the land cover and 
salt/nutrient sources in the basin. Stakeholders shall be asked for input on these items 
including relevant technical data they may have.  

 
This workshop will be also be used to establish the collaborative process for preparing 
the salt and nutrient management plan.  This effort is currently scoped with the basin 
managers performing the technical analysis with the stakeholders contributing 
information and acting as reviewers to the process.  The workshop will allow the group 
to discuss this assumption and determine the best way to develop a collaborative 
approach. 
 
SNMP Workshop 2: Source Analysis.  Stakeholders will be asked to review source 
analysis, including the salt and nutrient balance and assimilative capacity analysis.   
 
SNMP Workshop 3: Goals and Objectives.  Stakeholders will help develop goals and 
objectives addressing, as appropriate based on the previous work, water recycling, 
stormwater recharge/reuse, and other salt and nutrient contributors.  The goals and 
objectives may include the sustainable salt/water balance, water recycling goals, storm 
water recharge goals, institutional controls, and management practices. 
 

The basin managers will conduct additional workshops outside of the scope of the IRWM Plan 
Update project.  These workshops will, however, be part of ongoing stakeholder involvement in 
IRWM Plan development and implementation.  The additional workshops will address 
groundwater monitoring plans for the SNMPs, implementation plans, and draft Salt and 
Nutrient Management Plans. 
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Workshop notification, location coordination, sign‐in, and minutes shall be coordinated and 
managed by each basin manager. Each basin manager shall endeavor to provide workshop 
materials, including agenda and draft documents, to the stakeholders at least one week in 
advance of the workshop (up to 2 weeks in advance for the agenda). 
 
Deliverables: 

 Meeting materials and summaries for nine workshops 
 
Task 19.4 Public Notices 
The RWMG will publish a notice of intent to update the IRWM Plan in accordance with §6066 of 
the Government Code.  Upon completion of the update IRWM Plan, the RWMG will publish a 
notice(s) of intent to adopt the Plan in a public meeting of each RWMG member’s governing 
Board.      
 
Deliverables: 

 Public notices 
 

 

20. Engage Disadvantaged Communities in IRWM Plan Update 

The Department of Water Resources (DWR) defines DACs as communities with an annual 
median household income that is less than 80 percent of the State‐wide annual Median 
Household Income (MHI), which was $47,493 according to the 2000 US Census (i.e., less than 
$37,994), and/ or communities with American Indian or Alaskan Native, Asian or Pacific 
Islander, Black, and/ or Hispanic/ Latino populations exceeding 50% of the total population. 
However, the RWMG recognizes that even within DAC communities, there may be populations 
who may be more severely disadvantaged and may require additional support. In addition, the 
RWMG strives to understand other ways in which disadvantaged communities are rendered 
invisible, for example, low‐income communities that may live within wealthier ones, or 
communities that are not documented. Identifying these “hidden” disadvantaged communities 
will be part of the proposed DAC outreach effort. 
 
This task will be performed by the Environmental Justice Coalition for Water (EJCW), under the 
supervision of the Northern California Program Director and the Central Coast Organizer. EJCW 
is a statewide coalition comprised of over 70 community‐based and non‐profit member 
organizations working on water justice issues that impact low‐income communities and 
communities of color.  
 
EJCW has been participating in the Pajaro River Watershed IRWM Plan Stakeholder meetings to 
provide input on the consideration of water‐related needs and priorities of DACs in the IRWM 
planning process.  As part of the Plan update, the RWMG would like to extend the coverage and 
improve effectiveness of outreach efforts to DACs and Native American tribal communities in 
the Pajaro region with assistance from EJCW.  
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Specifically in the Pajaro River areas, EJCW will work to identify DACs in the area with ongoing 
water issues, provide basic water education and advocacy services, and develop a clear sense of 
the community water concerns and potential solutions in these communities. Outreach will 
begin in areas that have already been identified as DACs, such as Watsonville, and the town of 
Pajaro. As explained in the Pajaro River IRWM Plan, although the town of Pajaro does not 
qualify as a DAC based on the definition of being 80% of the state Median Household Income 
(MHI), the Median Family Income (MFI) in Pajaro is much lower, at 70% of the state’s MFI. The 
reason for this is that poverty and high cost of living have forced a larger family size and hence 
it appears that the MHI is high, while indeed the region is a DAC.  
 
A special effort will be made to mobilize communities in the region  to participate strategically 
in regional IRWMP meetings, and EJCW will advocate for the development of water 
infrastructure projects that can be included in the IRWMP (in particular drinking water and 
wastewater projects, but also including other projects), due to a recognized need in that area. 
EJCW has already made contact with several of these communities, and has a bilingual 
Organizer located in the Central Coast who has begun outreach to various communities in the 
region. 
 
This task satisfies two Program Preferences as specified in PRC §75026(b):  

 Address critical water supply or water quality needs of disadvantaged communities 
within the region. 

 Address Statewide priorities, including “Ensure equitable distribution of benefits,” which 
includes specifically: 

o Increase the participation of small and disadvantaged communities in the IRWM 
process. 

o Develop multi‐benefit projects with consideration of affected disadvantaged 
communities and vulnerable populations. 

o Contain projects that address safe drinking water and wastewater treatment 
needs of DACs. 

 
Specifically, the DAC outreach in the Pajaro IRWMP will strive to accomplish the following 
objectives: 
 

1. Develop an inventory of disadvantaged communities and Native American tribes in the 
region and conduct an assessment of water needs. 

2. Engage and integrate DACs effectively into the Bay Area IRWMP by developing 
mechanisms to address priority DAC needs and support integrated solutions to DAC 
needs within the Bay Area IRWMP. 

3. Develop conceptual project descriptions and cost estimates to include in the Bay Area 
IRWMP and strive towards ensuring that DAC projects receive funding.  

 
The tasks involved in engaging DACs in the IRWM process are:  
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Task 20.1 Review and Supplement Inventory of DACs and Native American tribes identified in 
the Pajaro IRWM region and Develop Outreach Plan 
This task will involve reviewing the maps showing locations of disadvantaged communities, 
developed in Task 2.3 Update and develop new maps, and conducting an assessment of water 
supply, water quality or other water‐related needs or environmental justice concerns for each 
identified DAC.  Results of the water needs assessment will be summarized and provided to the 
RWMG for incorporation into the Region Description update. A detailed Outreach Plan will be 
developed based on identified DAC areas and issues to conduct targeted, respectful and 
effective outreach.  
 
Deliverables: 

 Results of needs assessment and detailed Outreach Plan 
 
Task 20.2 Conduct Focused Outreach Activities to Integrate DAC members and tribes into the 
IRWM Planning Process 
The objective of this task is to engage and integrate DACs effectively into the IRWM planning 
process by developing mechanisms to address priority DAC needs and support integrated 
solutions to DAC needs within the IRWM Plan. This task will be conducted through the following 
methods: 
 
DAC‐focused Outreach Activities 

 Establish relationships with DACs and Native American tribal communities 

 Conduct bilingual meetings with community residents 

 Identify and contact non‐profit and community‐based organizations in DAC areas and 
conduct informational meetings on the IRWM planning process to create allies and 
partners for DAC water needs 

 Identify and contact local elected officials representing DAC and tribal needs and 
provide them with information on the IRWM planning process and Plan update 

 Identify and contact small community water systems and domestic well‐owners and 
provide them with information and possible solutions to water needs 

 Develop linguistically and culturally appropriate outreach materials to inform 
communities of general water issues, the IRWMP, and possible funding opportunities. 

 Conduct presentations at local events, community forums, fairs, etc. to educate 
members of disadvantaged communities about the IRWM planning process and the 
Pajaro River IRWMP 

 Host a Pajaro Valley Strategy Meeting 
 

Deliverables: 

 Meetings with non‐profit and community‐based organizations. 

 Relationships created with small water systems and domestic well owners in the Pajaro 
River region. 
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 Fliers, brochures and other outreach materials produced in IRWMP, water 
contamination and other issues, translated to Spanish and distributed to communities 
and allies.  

 Catalog of identified DAC and tribal needs. 

 Pajaro Valley Strategy Meeting. 

 Summarize outreach efforts and disseminate outcomes from workshops and meetings 
to communities through written reports and presentations at meetings. 
 

Integration of DAC members and tribes into the Pajaro River IRWMP process 

 Foster participation of DAC and tribal leaders in meetings by providing assistance on 
inclusion in the process, understanding goals and objectives, encouraging cultural 
sensitivity of IRWMP, creating a fair ranking process, etc. 

 Identify and contact DAC and tribal leaders to provide information on the IRWM 
planning process and to seek input on the Plan update, and to convey their input at 
Stakeholder meetings if they are unable to attend. 

 Provide interpretation for DAC members at key IRWM meetings as needed. 
 
Task 20.3 Provide Community Assistance for Project Preparation 
This task involves the following: 

 Provide assistance to DAC and tribal leaders to identify specific projects that address 
critical water supply, water quality, wastewater, and other water‐related needs 

 Together with DAC and tribal leaders, select subset DAC and tribal entities for assistance 
with project development 

 Promote water and resource conservation projects and watershed projects among DACs 
and tribal communities 
 

Deliverables: 

 List of DAC projects selected for project development assistance 
 
Task 20.4 Provide Technical Assistance for Project Preparation 
This task involves the following:  

 Leverage DWR technical assistance funds for DACs and tribes to prepare projects for 
submission into the IRWMP plan to apply for funds for DAC and tribal projects, 

 Hire consultant engineers as needed to provide technical assistance to communities in 
order to develop their project applications for the IRWMP, 

 Prepare technical assessment, develop initial feasibility studies for projects,  

 Develop project descriptions that include the following components: 
A. How the project contributes to the IRWM objectives 
B. How the project is related to resource management strategies 
C. Technical feasibility of the project 
D. Specific benefits to critical DAC water issues 
E. Specific benefits to critical water issues for Native American tribal communities 
F. Environmental Justice Considerations 
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G. Project Costs and Financing 
H. Economic Feasibility 
I. Project Status 
J. Strategic considerations for IRWM Plan Implementation 
K. Purposefully implementing projects with multi‐benefits 
L. Contribution of the project in adapting to the effects of climate change 
M. Contribution of the project in reducing GHG emissions as compared to project 

alternatives 

 Finalize a subset of projects, conduct project development, preparation and submission 
to IRWMP 
 

Deliverables: 

 Three to five community projects developed for inclusion in the Pajaro River IRWM Plan.  
 
 

21. Compile Updated IRWM Plan 

The RWMG will compile all the information prepared or compiled in the prior tasks into a single 
draft updated IRWM Plan.  The RWMG will make the draft update IRWM Plan available, in 
electronic and written formats, to all stakeholders for review.  At least publically noticed 
workshop will be conducted to review and discuss the draft Plan.  The RWMG will incorporate 
review comments to extent possible and provide a response to all comments received.  The 
responses to comments will be provided prior to presenting the Plan for adoption to the Boards 
of the RWMG agencies.  The RWMG agencies will present the Plan to their Boards with a 
recommendation for adoption. 
 
Deliverables: 

 Draft updated IRWM Plan 

 Final updated IRWM Plan 
 
 

22. Project Management 

San  Benito  County Water  District  (SBCWD) will  act  as  Grant  Administrator  for  the  RWMG.  
SBCWD will  follow  Appendix  E:  Guidelines  for  Grantees  and  Borrowers  in  the  August  2010 
Guidelines to ensure that records are maintained for each funded project.  The tasks associated 
with Grant Management are listed below. 
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Task 22.1: Ongoing Grant Management 
SBCWD will  perform  ongoing  grant management  during  the  two  year  Plan  update  process, 
including calls and meetings with the State and record keeping. 
 
Deliverables: 

 Calls and meetings with the State 

 Record Keeping 
 
Task 22.2: Agreements 
SBCWD will draft and finalize grant agreements with the State and project proponents.  SBCWD 
and project proponents will develop consultant agreements, as necessary, consistent with their 
individual procurement processes and consistent with State requirements. 
 
Deliverables: 

 Final agreement with the State 

 Final agreements with project proponents that are contributing to implementing this 
Work Plan 

 Final agreements with consultants 
 
Task 22.3: Quarterly Reports 
SBCWD will prepare quarterly reports and invoices for the State. 
 
Deliverables: 

 Quarterly reports 

 Grant invoices 
 
Task 22.4: Final Report 
SBCWD will prepare a final report to the State. 
 
Deliverables: 

 Final report 



 


